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Executive Summary 
  
By the end of 2008 Liberia had enjoyed relative peace and stability for more than 5 years. 
However despite continued stability and a strengthening economy, Liberia remained desperately 
poor, with high levels of unemployment and under-employment. Food insecure was widespread 
(11 percent of all Liberian rural/semi-urban households were completely food insecure in 2006 
and 40 percent of rural households were considered ‘highly vulnerable’ to food insecurity). The 
country was heavily reliant on imported food to meet local needs.  
Between 2001 and 2007 WFP provided assistance to the victims of the conflict in Liberia through 
a series of regional West Africa Coastal PRROs (including Guinea and Sierra Leone), enabling 
WFP to respond more quickly to sudden shifts of populations across international borders, which 
had became a feature of the spreading conflict. As the situation stabilized after 2003 WFP shifted 
the focus of its humanitarian assistance from relief to recovery, and introduced a dual approach of 
supporting the reestablishment of basic social infrastructure in rural areas, with an emphasis on 
education and primary health care, to attract returnees and support the re-establishment of rural 
livelihoods, particularly agricultural rehabilitation. In July 2007 WFP shifted to single country 
intervention, PRRO 10454.0.  
In November 2008 WFP undertook an evaluation of the PRRO, with two main objectives: 
• To determine the degree to which stated project objectives had been achieved, and to 
assess the manner in which these have been achieved, in order be accountable for aid 
expenditures to stakeholders; 
• To draw lessons from the current operation in order to contribute to improved 
performance in the next phase of the Liberia PRRO, the new Dev Project 10733.0 and 
similar operations in the country. 
The evaluation covered the last six months of the regional PRRO 16004.3 and the first 17 months 
of the single country PRRO 10454.0 (i.e. the evaluation covered the period January 2007 to 
November 2008).  
School feeding and agricultural rehabilitation were intended to continue as the cornerstones of 
WFP’s recovery approach in Liberia, particularly as the process of resettlement and reintegration 
had been hindered by the lack of basic social services and livelihood opportunities in rural areas.  
The PRRO would have been more relevant if it had been more focused. In short, it tried to do too 
much in a situation where capacity was extremely weak at all levels to manage and implement 
interventions. The PRRO included too many activities.  
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Many of the output and outcome measures were inappropriate and the linkage between the project 
aims and output to actual project interventions was weak. Indicators to measure output and 
outcome were too numerous, too complex, too difficult to obtain and often inappropriate to the 
objectives. As a result, many of the indicators proposed in the Log Frame were not collected, and 
it was not possible to monitor progress in reaching the stated objectives. 
Nor was the PRRO well targeted on the most food insecure and vulnerable individuals or 
communities, which had been clearly identified by the 2006 CFSNS as recent returnees and the 
communities that had the largest number of returnee households. The main activities of the PRRO 
failed to directly address the main causes of food insecurity and vulnerability in the country. 
The PRRO document contained no indications of transitions expected during the period covered 
by the operation. Nor did the PRRO explore how to phase out of activities in a way that would 
ensure that beneficiaries did not suffer with the cessation of WFP assistance.  
While overall service delivery was good, considerable staff time was devoted to trying to rectify 
the major problems of poor rural transport infrastructure and the high level of diversions that 
plagued WFP operations for many years. There were major achievements in improving efficiency 
through a series of management initiatives that resulted in better accountability at all levels, and 
this resulted in lower operational costs. A Fleet Management System, introduced in 2007, helped 
contain transport costs. Cost per ton per kilometer generally declined during 2008 and fuel 
consumption improved by 10 and 20 percent for light and heavy vehicles respectively.  
The Country Office devoted considerable effort to reduce corruption and diversions. A number of 
WFP staff were dismissed for corruption, and others disciplined. Working closely with 
Government to ensure that any irregularities identified through monitoring were rapidly addressed 
and perpetrators publicly punished, diversions in the school feeding activity were significantly 
reduced.  
Overall the operation was well resourced, although it was heavily reliant on WFP multilateral 
funding. However the operation suffered from inception with inadequate funding of Direct 
Support Costs (DSC), brought about by the resource transfer from the previous PRRO of 
commodities but no accompanying DSC. To balance DSC costs the Country Office took a 
number of major steps, including reducing the number of country office staff by one third, 
increasing the DSC rate by one quarter between 2007 and 2008, closing two sub-offices, moving 
into UN joint offices, and closely monitoring spending in particular high risk items (e.g fuel 
management). Despite these initiatives, the DSC budget remained in deficit and it was unclear 
whether the Country Office would be able to cover the DSC costs to the end of the operation.  
It was difficult to assess the effectiveness of the operation because the complex design of the 
operation, and the inclusion of a number of inappropriate indicators, necessitated a substantial 
M&E system to collect the required data, and this was not put in place. As a result there were 
very few data available to help assess effectiveness. 
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The poor rural road infrastructure, combined with the severe damage caused during the rainy 
season (particularly heavy during 2008) meant that in many months less than 60 percent of the 
planned delivery target was achieved. 
Beneficiary numbers in most activities were also less than planned, as were project outputs. 
The impact of the PRRO was generally positive and significant. In particular PRRO 10064.3 and 
PRRO 10454.0 made a significant contribution to encouraging return and resettlement in rural 
areas, and thus to help consolidate the peace process.  
There was widespread agreement that the school feeding activity had been an important factor in 
revitalizing the education system in rural areas and encouraging return and resettlement. It was 
generally felt that WFP has also made a major contribution to the rebuilding of education capacity 
through the establishment of a daily monitoring and recording programme at individual school 
level (initially for the purposes of food management) that was largely transparent and trustworthy. 
The school feeding activity had also channelled substantial quantities of food into food deficit 
rural communities. However children from poorer families still faced significant economic 
barriers to attending school, and the impact of school feeding would remain limited until these 
were reduced or removed. Provision of the Girls Take Home Ration had helped to bring to the 
fore the issue of how to ensure that older rural girls remained in the education system.  
Many participants in food for work activities invested a portion of their wages in income 
generation ventures such as farming and petty trading, which had led to an increase in household 
income even after the projects were completed. Skills transfer through practical on-the-job 
training was also important. Furthermore, there was strong evidence that the provision of short 
term jobs had helped to promote community peace and reconciliation.  
Beneficiary numbers in the nutrition interventions were too small to have a national level impact. 
But a significant number of malnourished children and pregnant women did benefit from the 
activity. Provision of food to people living with HIV (PLHIV) encouraged them to access 
treatment, despite the stigmatization they often faced.  
WFP’s capacity building activities helped to bring issues of food security to the forefront in 
Liberia. Within the school feeding and nutrition activities, capacity building at the local and 
county level significantly increased accountability and food management.  
The design of the PRRO gave little explicit consideration of transition to exit strategies. However 
there was evidence that the benefits of many elements of the operation were sustainable. The 
PRRO helped lay the basis for a return to normality, even though it was not specifically intended. 
Refugees assisted in the PRRO appeared to be in a situation where they could be self-supporting. 
There was evidence that farmers who benefited from the rehabilitation of rice fields and vegetable 
gardens would continue to maintain and benefit from these, especially where they had some form 
of individual ownership or rights. 
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While the lack of maintenance capacity meant that much of the rural infrastructure repaired was 
likely to deteriorate again during the next rainy season, those participants who were able to invest 
some of their earnings in other productive assets were likely to continue to reap benefits from 
their employment. The school feeding programme was highly appreciated at all levels. The 
benefits of education were well understood in Liberia, and incentives such as school meals may 
not be required in the future.  
One of the major issues for the future is to ensure that the WFP intervention better addresses the 
causes of food insecurity and vulnerability, and to ensure that WFP assistance is better targeted 
on the most food insecure and vulnerable. This implies significant change to the design of the 
WFP project, in particular to: 
• To address under-five malnutrition 
• To ensure that food is available during the hungry season 
• To address short term hunger among school children 
• To access the more remote areas, where food insecurity and vulnerability may be 
expected to be highest. 
The WFP intervention should also be more focussed. It should have clearer objectives, fewer 
activities, and indicators that are both relevant and can be relatively easily collected. 
The school feeding programme would be more effective if the economic barriers, that currently 
prevent children from the poorest families attending school, were reduced or removed. WFP 
could advocate with Government to try to achieve that.  
If WFP assistance is to have a longer term impact, greater attention is required to the transition 
process, and how WFP may phase out of activities. Transition must take care that the needs of 
beneficiaries are properly considered. 
The main recommendations for WFP Headquarters are: 
• Review current PRRO guidance to more clearly identify different types of transitions 
and appropriate indicators to guide the timing of the transition process 
• Revise WFP financial procedures to ensure that commodities are not transferred from 
completed operations without appropriate levels of funding for ODOC, LTSH and 
DSC 
• Review WFP school feeding guidelines to better distinguish between the objectives 
and indicators of school feeding in emergency situations, in post-conflict countries 
and countries in transition, and school feeding in the development context. In 
particular the Guidelines should address the issue of how to implement a transitional 
school feeding programme, which is the typical situation in PRROs 
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• Develop practical guidance, in the context of the new Strategic Plan, on more 
appropriate M&E approaches that go beyond headquarters reporting requirements, 
and help Country Offices in terms of improved management decisions regarding 
WFP interventions. Such guidance should focus on issues such as the appropriateness 
of indicators to measure performance, the range of possible data collection and 
sampling approaches, and the utilization of data bases to inform management 
decisions. 
The main recommendations for the WFP Country Office are:  
• Redesign WFP operations in Liberia so they are more focused and less complex, and 
more in line with prevailing capacities to manage and implement food assistance. 
This includes clear and obtainable objectives, fewer activities, and more appropriate 
indicators that are easier to collect and collate to monitor progress in achieving the 
operation’s objectives 
• Significantly strengthen programme monitoring to ensure that progress towards 
achieving the operation’s objectives are measured and that WFP assistance is 
effective. The feasibility of monitoring based on sampling systems should be 
considered.  
• Investigate the feasibility of developing appropriate local storage facilities that might 
be used to pre-position commodities closer to project sites prior to the rainy season 
• Investigate possible alternative activities with partners that could compliment the 
Girls Take Home Ration to better address the social and economic causes of high 
school drop out rates for older girls. 
• Investigate the feasibility of an expanded MCH activity to provide blended food to all 
pregnant women and young children (6 to 24 months) within a defined area. 
Available data on malnutrition rates should be the prime targeting criteria. Care 
would be required to ensure that the quality of health service provided would not 
suffer as a result of including food aid along with other responsibilities. 
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I.   Background 
 
1.A. Context 
  
1. By the end of 2008 Liberia had enjoyed relative peace and stability for more than 5 years, 
following the Comprehensive Peace Algreement of August 2003, largely because of United 
Nations Security Council Resolution SCR 1509, that enabled the deployment of over 20,000 
peace keepers. The nearly two decades of conflict devastated the infrastructure and economy, 
with massive loss of life and property, huge population displacements to both surrounding 
countries and to Monrovia (it is estimated that almost every Liberian was displaced at least 
once during the conflict, and many were displaced numerous times), and the collapse of basic 
social services. A characteristic of the conflict was periods of intense violence and 
destruction, followed by periods of relative stability, during which people tried to rebuild 
their lives and property, only to see them destroyed in the next wave of violence. 
Consequently many people have remained cautious in terms of investing in rebuilding 
property or businesses. 
 
2. Following the 2005 election of Ellen Johnson Sirleaf as the first female president of an 
African country, the new government gave priority to addressing governance issues as part of 
the post-conflict recovery process. Despite considerable progress, a number challenges still 
posed a threat to continued stability, including:  
 
• The incomplete reintegration and rehabilitation of ex-combatants 
• High levels of youth unemployment 
• On-going concerns about human rights and protection 
• Pervasive poverty and food insecurity 
• Poor health and nutrition 
• Weak educational systems 
• Severely damaged rural infrastructure, especially roads and bridges 
• Weak governance and corruption 
• Continuing political volatility in the region, particularly in neighbouring Ivory Coast 
and Guinea, which could threaten Liberia’s progress. 
 
3. The first phase of the recovery process consisted of the return of hundreds of thousands of 
internally displaced people (IDPs) and refugees. The 2006 Comprehensive Food Security and 
Nutrition Survey (CFSNS 2006) found that 86 percent of households in rural areas had been 
displaced at least once since fighting began in 1989. This return phase officially ended in 
April 2006, by which time more than 314,000 IDPs had returned to their areas of origin and a 
total of 35 IDP and refugee camps were closed. The resettlement process was hindered by the 
lack of basic social services and livelihood opportunities in most rural areas, and many 
formerly displaced people chose to remain in Monrovia or Greater Monrovia, with the result 
that in 2008 Monrovia accounted for some 40 percent of the total population. Small numbers 
of displaced persons and refugees continued to return to their areas of origin after 2006, 
particularly to counties in the north-west which were among the most highly affected during 
the last years of the civil strife and where households often had to start from scratch to rebuild 
their livelihoods. 
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4. In 2008 pervasive poverty affected all segments of the Liberian population, and at least half 
of the Liberian population lived on less than half a dollar per day1. The 2006 CFSNS noted 
that 11 percent of all Liberian rural/semi-urban households were completely food insecure; in 
Lofa this percentage reached 28 percent. Forty percent of rural households were considered 
‘highly vulnerable’ to food insecurity, with the largest proportions concentrated in Lofa, 
Grand Kru, River Gee, Bomi, Gbarpolu, Nimba and Sinoe counties (see Annex 7).  
 
5. The 2006 CFSNS identified recent returnees as being the most food insecure or vulnerable 
group. It also noted several underlying structural causes of food insecurity, including: 
 
• Low agricultural production capacities due to lack of seeds and tools, and knowledge 
on adequate pest control, storage and processing techniques 
• Low purchasing power due to limited income-generation opportunities in the 
agricultural and non-agricultural sector 
• Limited biological absorption capacities due to lack of safe drinking water and 
sanitation, high prevalence of disease, inadequate food preparation, and poor child 
feeding practices.2  
  
6. More recent community participatory assessments of living conditions and challenges, 
undertaken by UNHCR in 2007 and 2008 among returnee populations in Maryland County, 
suggested that female-headed households had since become one of the most food insecure 
and vulnerable groups. 
 
7. Gender discrimination and inequality remained high in all parts of Liberia. Women had less 
access to education, employment, training, health and other basic services than men. Gender-
based violence against women remained a common occurrence. The majority of abuse and 
violence occurred in the rural areas, where women and girls generally had limited knowledge 
of their rights and where there were few support mechanisms. Incidents were most often dealt 
with at the village level through local means of dispute resolution that did not take into 
account the rights of the survivor, but catered more to appeasement of the affected families 
and avoiding inter-communal conflicts.  
 
8. The 2006 CFSNS found malnutrition and under-nutrition was pervasive: 
 
• 39 percent of all under-5 children were stunted 
• 27 percent of all under-5 children were underweight 
• 7 percent of all under-5 children were wasted (acute malnutrition) 
• Chronic malnutrition (stunting) was critical (above 40 percent) in nine of the fifteen 
counties; the remaining six counties had chronic malnutrition levels of between 30 
and 40 percent. 
 
9. Acute malnutrition was significantly associated with high prevalence of illness, mainly 
diarrhea, malaria and acute respiratory infections, and poor infant and child feeding practices 
(particularly associated with teenage motherhood).  
 
                                                          
1
 All references to dollars ($) are to US dollars, unless otherwise stated. 
2
 The 2006 CFSNS was being updated at the end of 2008, with publication of new data expected early in 2009.  
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Most households had very limited access to basic services, including water and sanitary 
facilities and health care. Only one in ten households could access health care services within 
their proximity. The health system remained largely dependent on NGOs for delivery of 
many critical services.  
 
10. Micronutrient deficiency was widespread:  
 
• An estimated 86 percent of Liberian children aged 6 – 23 months were anaemic and 
53 percent were vitamin A deficient 
• 62 percent of pregnant women had iron deficiency anaemia and 12 percent were 
vitamin A deficient 
• 14 percent of non-pregnant women in the reproductive ages had a low Body Mass 
Index (BMI). 
 
11. The civil conflict had a devastating impact on the education system in Liberia: nearly half of 
all adults had not received any formal education; nearly two thirds of women were illiterate. 
The 2006 CFSNS found nearly 30 percent of boys and 37 percent of girls in the age group 6 – 
18 were not enrolled in any education institution. There was no evidence that this situation 
had significantly improved since in rural areas. The main reasons for non-enrolment were the 
inability of parents to meet the associated costs of education and the prevailing poor 
education infrastructure, including the lack of suitably qualified teachers. In 2008 the 
Government abolished school fees for primary level, but other costs such as for uniforms and 
“voluntary” contributions to volunteer teachers remained. 
 
12. The net primary enrolment rate was estimated at 46 percent (male 62 percent; female 34 
percent), while the net secondary enrolment rate stood at 34 percent. Net enrolment was kept 
low by the late entry of students, with many schools containing teenagers enrolled in all 
primary level classes. The Government introduced the Accelerated Learning Programme 
(ALP), a parallel primary education intervention, to address the basic education needs of 
young adults who missed out on a primary education because of the conflict. School drop-out 
rates continued to be high, especially for older girls. Many students had no breakfast before 
going to school. The school terms typically ran from September to July; schools closed for 
most of the rainy season.  
 
13. In 2008 the agricultural sector contributed about 50 percent to the overall Gross Domestic 
Product (GDP) of Liberia. Agriculture, mainly smallholder subsistence agriculture or 
fisheries, remained the main source of livelihood for approximately 36 percent of the 
population. Agricultural production suffered severely during the years of civil war, as people 
fled their farms, markets collapsed and the supporting infrastructure was destroyed. 
Production of rice, the main staple food commodity, grown by nearly three quarters of 
farming households, fell 76 percent between 1987 and 2005. The recovery process since 2004 
placed great emphasis on the agricultural sector, and rice production increased by 70 percent 
between the 2005 and 2007 agricultural seasons.3 However production levels were well 
below world standards and Liberia remained a food-deficit country. As a result the country 
was particularly vulnerable to price shocks, such as the food price rises of 2008. 
 
                                                          
3
 From 85,000 to 144,000 metric tons (MT). 
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14. Liberian agriculture was characterized by traditional production techniques – mainly slash 
and burn. Average farm size per household was about 1.3 hectares (ha), with most households 
accessing land through traditional customary land tenure. In 2008 only 33 percent of farmers 
had access to improved rice seeds and less than 2 percent had access to fertilizer. There was a 
clear division of labour: men concentrated on brushing, felling and clearing of forest. 
Women, who constituted the majority of smallholder producers and of the agricultural labour 
force in general, were involved in planting, weeding, harvesting and processing. They also 
played a vital role in linking rural and urban markets through their informal petty trade 
networks. The hungry season in rural areas coincided with the rainy season (typically July – 
September) – health clinic records showed admission rates for malnutrition often doubled and 
trebled during this period.  
 
1.B. Description of the Operation 
 
15. Despite continued stability, a strengthening economy and improvements in agriculture, 
Liberia remained severely food insecure in 2008, and heavily reliant on imported food to 
meet local needs. Thus there continued to be a clear role for food aid. Between 2001 and 
2007 WFP provided assistance to the victims of the conflict in Liberia through the framework 
of a series of regional West Africa Coastal PRROs (PRRO 10064.0, PRRO 10064.1, PRRO 
10064.2 and PRRO 10064.3), which included Guinea and Sierra Leone. The use of a regional 
approach enabled WFP to respond more quickly to sudden shifts of populations across 
international borders, which had became a feature of the spreading conflict in coastal West 
Africa. 
 
16. As the situation stabilised after 2003, and refugees returned home, WFP shifted the focus of 
its humanitarian assistance from relief to recovery. General food distributions, which had 
become an entitlement for many people during the long years of conflict, were phased out 
during the course of PRRO 10064.3, and resettlement packages provided for refugees and 
IDPs returning to their areas areas of origin. PRRO 10064.3 also introduced a dual approach 
of supporting the reestablishment of basic social infrastructure in rural areas, with an 
emphasis on education and primary health care, to attract returnees and support the re-
establishment of rural livelihoods, particularly agricultural rehabilitation.  
 
17. In July 2007 WFP shifted to a single country intervention, PRRO 10454.0. School feeding 
and agricultural rehabilitation were intended to continue as the cornerstones of WFP’s 
recovery approach in Liberia, particularly as the process of resettlement and reintegration had 
been hindered by the lack of basic social services and livelihood opportunities in rural areas. 
Thus PRRO 10454.0 was designed to contribute to the efforts of the Government to attain 
Universal Primary Education and to achieve sustainable food security, while also supporting 
institutional capacity building and infrastructure development.  
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18. PRRO 10454.0 included all five WFP Strategic Objectives4: 
 
• Provide live-saving assistance through general food distributions (GFD) to refugees 
in camps (Strategic Objective 1)  
• Provide food through Food for Work (FFW) and Food for Training (FFT) to rebuild 
and protect productive assets (Strategic Objective 2) 
• Provide food to improve the nutrition and health status of children and mothers and 
vulnerable groups (Strategic Objective 3)  
• Provide food to support access to basic education, with particular emphasis on girl’s 
education (Strategic Objective 4) 
• Contribute to building the capacity of national institutions to ensure timely and 
efficient response to food security challenges (Strategic Objective 5). 
 
19. The logical framework summary for PRRO 10454.0 (see Annex 3) gave the overall objective 
as: “Contribute to the peace consolidation process through prevention of hunger, creation of 
conditions for vulnerable populations to restore sustainable livelihoods, foster access to 
education and increase government capacity in terms of food assistance management”. The 
logic model included a range of outcomes, outputs and performance indicators largely 
derived from the WFP Indicator Compendium (2006-2007). Means of verification relied 
heavily on partners providing appropriate and timely monitoring and food distribution 
reports.  
 
20. Within the five Strategic Objectives, the PRRO included 15 different activities, all of which 
had been included in PRRO 10064.3; there was little substantive difference between the two 
PRROs in terms of their design. The main change was that the number of beneficiaries in 
Food for Education was to be reduced from 600,000 at the end of PRRO 10064.3 (June 2007) 
to 450,000 for the 2007/2008 scholastic year, and then to 400,000 for the 2008/2009 
scholastic year, with the phase out of school feeding in Greater Monrovia. The PRRO 
included the following specific programme components: 
 
21. Food-for-Education (FFE): Food assistance was to help increase enrolment and attendance 
rates, enhance retention, and narrow the attendance gap between boys and girls. WFP food 
rations were to be complemented by products from school gardens. School eligibility for food 
assistance was based on Ministry of Education (MoE)/United Nations Children’s Fund 
(UNICEF)/WFP minimum standards including sanitation, water, cooking and storage 
facilities, a conducive learning environment, the existence of a functional Parent-Teacher 
Association (PTA) and year round accessibility by road. Cooks were to be hired by school 
authorities. FFE included five activities: 
 
• Provision of hot meals during the recess period (typically 10.30 – 11.30), comprised 
of cereals, pulses, vegetable oil and salt (see Annex 6 for composition of rations). 
WFP also undertook to provide any necessary non-food items. 
                                                          
4
 The strategic objectives of PRRO 10454.0 related to the WFP Strategic Plan of 2006-2009. All reference 
to Strategic Objectives in this evaluation also relate to that Strategic Plan. The WFP Strategic Plan 2008-
2011, approved in 2008, introduced a new set of Strategic Objectives for WFP, but these have not been 
referred to in this document, to avoid confusion. 
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• Girls Take Home Ration (GTHR) consisting of cereals and vegetable oil distributed 
to girls in Grades 4-6 who achieved an attendance record of 80 percent of a calendar 
month, as an incentive to boost girls’ enrolment and retention rates in schools where 
the gender gap was 15 percent or more. 
• Provision of basic health education, in collaboration with the MoE Division of 
School Health, Ministry of Health and Social Welfare (MoH), UNICEF and WHO, 
with particular emphasis on raising HIV/AIDS awareness, and de-worming 
activities, targeting students in areas of high nutritional concern. 
• Initiation of a pilot school garden activity, in collaboration with the Ministry of 
Agriculture (MoA), UNICEF, the United Nations Food and Agriculture Organisation 
(FAO) and cooperating partners, in counties with acute food insecurity and high 
vulnerability to food insecurity. Schools were to receive seeds and technical 
assistance from agricultural technicians hired by partner organizations. 
• Capacity building for PTAs through sensitization and training to increase awareness, 
participation and ownership of the school feeding programme.  
 
22. Food Support to Local Initiatives (FSLI): FSLI was to be implemented through FFW and 
FFT in counties with the highest return rates of both IDPs and refugees. The local daily value 
of the FFW rations was approximately $3, equivalent to the daily wage paid by the United 
Nations Mission in Liberia (UNMIL) in its labour-intensive employment programme. FSLI 
included three distinct activities:  
 
• Food for Agriculture: In collaboration with MOA, FAO and non-government 
organizations (NGOs) seeds, tools and food were to be provided to community-
based organizations (CBOs) that promoted agriculture rehabilitation and 
development (irrigation, dams, dykes, swamp rice or vegetable cultivation, fish 
ponds etc).  
• Rehabilitation of Damaged Infrastructure. Food support was to be provided to 
communities for the rehabilitation of damaged infrastructure such as schools, clinics, 
roads, bridges and community wells. (Much of the infrastructure work consisted of 
“brushing” – clearing vegetation from roadsides.) Projects were to be implemented 
in collaboration with the Ministry of Planning and Economic Affairs (MPEA), other 
UN Agencies and NGOs.  
• Life Skills and Vocational/Literacy Training: WFP was to support training projects 
in vocational and social skills (e.g. carpentry, masonry, tailoring, tie-dying and 
baking) with the aim of enhancing income-earning capacity.  
 
23. Nutrition Interventions (NI): In conjunction with UNICEF and WHO, WFP was to support 
supplementary feeding programmes in areas with high malnutrition rates in order to improve 
the nutritional status of acutely malnourished children under five years of age and 
malnourished pregnant and lactating women, with the following components: 
 
• Therapeutic Feeding5: WFP was to provide fortified blended foods to severely 
malnourished children during their second phase of recuperation in recognized  
                                                          
5
 In PRRO 10454.0 the term “Therapeutic Feeding” was used to cover the provision of blended food to severely 
malnourished children during their second phase of recuperation in recognized health institutions. This is the way the 
term has been used in this evaluation. 
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• health institutions. Mothers or caretakers accompanying the children were to receive 
a daily ration. 
• Supplementary Feeding: Malnourished children were to receive supplementary 
feeding for six months 
• Mother-Child Health (MCH): Malnourished pregnant and lactating women were to 
receive fortified blended foods in the form of take-home rations for a period of six 
months.  
• Support to PLHIV: WFP was to provide rations for PLHIV and their families for 6 
months .  
• Support to tuberculosis (TB) patients: WFP was to provide rations for TB patients to 
support nutritional recovery and provide an incentive to adhere to medical treatment.  
• Institutional Feeding: WFP was to provide food assistance for highly vulnerable war 
affected groups, particularly orphans, who had no means of livelihood and were 
taken care off in inpatient specialized institutions.  
 
24. Apart from the institutional feeding component, these nutritional interventions were 
essentially curative: therapeutic and supplementary feeding addressed existing malnutrition; 
the food provided to PLHIV and TB patients helped meet their additional nutritional needs as 
well as serving as an incentive for treatment adherence. 
 
25. General Food Distribution: (GFD) In co-ordination with UNHCR, WFP was to provide 
food assistance to 1,100 Ivorian refugees living in two settlement areas (Barrakan, Maryland 
County and Saclepea, Nimba County). Although the number of refugees fell below the cutoff 
detailed in the Memorandum of Understanding (MOU) between the United Nations High 
Commissioner for Refugees (UNHCR) and WFP, where responsibility for provision of food 
for refugee camps of less than 5,000 passes to UNHCR, WFP retained responsibility for 
refugee feeding as it had the food transport infrastructure already in place. WFP arranged 
delivery of the food and managed the distribution. 
 
26. Capacity Building (CB) had the overall objective of contributing to the capacity of national 
institutions to ensure timely and efficient response to food security challenges. Specific 
activities included: 
 
• Strengthening the school feeding monitoring unit in the MoE 
• Providing technical support to the Ministries of Planning and Agriculture to develop 
a national food security strategy and establish a food security monitoring unit 
• Coordinate with UNICEF/WHO to strengthen the nutritional surveillance system in 
the Ministry of Health 
 
27. National and international NGOs were to play an integral role in implementing the PRRO. 
Selection of partners was to be guided by the desire to contribute their own funds and to take 
and share risks. Preference for partnership was to be determined by past performance, 
expertise and the capacity to add value to the project. 
 
28. PRRO 10454.0 was originally planned to provide 53,632 MT of food at a cost of $50.6 
million. The Operation had three budget revisions (to December 2008): 
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• In November 2007 the budget was revised to include an additional $2.3 million, 
reflecting an update of Land-side Transport, Storage and Handling (LTSH) 
requirements, based on the latest cost estimates, and additional Direct Support Costs 
(DSC) arising from the transfer of costs that previously were not considered project 
specific. 
• In June 2008 the budget was further revised to include an additional $8.7 million to 
reflect the prevailing high market prices and exchange rate fluctuations. The budget 
revision also included a reduction in food requirements as a result of the introduction 
of a development project in the second half of 2008 targeting 62,000 school children 
in five counties in southeastern Liberia, which were previously included in the 
PRRO. 
• In August 2008 a third budget revision for an additional $16.6 million was approved 
to provide food assistance to a further 220,000 people, mainly in urban or peri-urban 
areas, adversely affected by high food prices as follows: 
 
 School meals to 155,000 school children in Greater Monrovia (this included 
schools that had been phased out from the school feeding programme in June 
2008). This activity commenced in September 2008.  
 Take home rations for an additional 4,300 girls in rural primary schools. This 
activity also commenced in September 2008. 
 An urban canteen programme for 26,000 children. This had not commenced 
by November 2008. 
 An expanded MCH activity for 17,000 malnourished women.  
 A food/cash-for-work component for 5,000 urban youth employed in various 
assets creation and rehabilitation work. This activity had not commenced by 
November 2008. 
 
29. In June 2008 the Executive Board approved a $15 million development project (Dev 10733.0) 
to begin in September 2008, targeting 62,000 school children in five chronically food 
insecure counties in southeastern Liberia, formerly included within the PRRO, where the 
need for a longer term intervention was identified. 
  
1.C. Evaluation Features 
 
30. The terms of reference for this evaluation are given in Annex 1. The evaluation had two main 
objectives: 
 
• To determine the degree to which stated project objectives had been achieved, and to 
assess the manner in which these have been achieved, in order be accountable for aid 
expenditures to stakeholders  
• To draw lessons from the current operation in order to contribute to improved 
performance in the next phase of the Liberia PRRO, the new Dev Project 10733.0 
and similar operations in the country. 
 
31. The evaluation took a mixed method approach that was both: 
 
• Objective-oriented, assessing the extent to which the project goals and objectives (as 
stated in the project documents) had been achieved to date; 
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• Participant-oriented, recognizing that project participants and stakeholders are key 
sources of the information required to determine this.  
 
32. The evaluation focused on the period January 2007 to November 2008, covering the final six 
months of the previous regional PRRO 10064.3 (January to June 2007) and the first 17 
months of the Liberia PRRO (July 2007 to November 2008). 
 
33. In terms of document review and collation of data, the evaluation considered all counties of 
the country and all activities supported by WFP. However, given the relative size of the 
different activities, the evaluation gave special emphasis to the FFE component. WFP project 
documents, including Standard Project Reports, Annual Work Plans and Mid-Year Reviews, 
COMPAS reports and WFP monitoring reports, provided the major source of data on project  
implementation, including information on targeting, commodity distribution, numbers of 
beneficiaries, outputs and outcomes.  
 
34. The evaluation team spent the period 2-19 November 2008 in Liberia. Visits to project sites 
and meetings with beneficiaries were undertaken during the period 7-15 November. The field 
trip itinerary gave priority to the counties with the highest levels of food insecurity, the 
highest levels of child malnutrition and the lowest rates of school enrolment, as identified by 
the 2006 CFSNS (see Annex 7). In order to extend coverage, the evaluation broke into two 
teams for the field trip programme. Examples of all the different activities included in the 
PRRO were visited during the field trips. To the extent feasible, project sites were visited 
while participants were engaged in activities (i.e. during school hours for FFE activities, 
during clinic hours for nutrition activities, and during working hours for FFW activities). 
Field trips also gave priority to visiting more remote project sites, on the assumption overall 
level of need was likely to be greatest and challenges to sound implementation more likely in 
the more remote areas.  
 
35. The short time available for site visits and the extremely poor condition of many rural roads 
had a number of implications for the scope of the evaluation, including: 
 
• The evaluation mission had neither the time nor the ability to undertake extensive 
primary data collection. Instead the evaluation focused on the extent that current 
monitoring, reporting and evaluation systems provided accurate data on project 
implementation.  
• Some counties (Gbarpolu and much of Grand Kru) were not accessible because roads 
were impassable; other counties (Grand Cape Mount, Grand Bassa, Sinoe) were not 
visited because of time limitations (see map in Annex 1 for location of the different 
counties).  
• For the counties not visited, the evaluation relied on secondary information, 
particularly Government reports and the monitoring reports from implementing 
partners and WFP field monitors. These were not always complete, accurate or 
relevant.  
 
36. Informal interviews with project participants (on-site wherever possible) helped to identify 
additional issues regarding the implementation of the project and the effectiveness of WFP 
activities in meeting the needs of beneficiaries. In some cases these interviews, particularly 
those with rural women, were constrained by language difficulties.  
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37. Interviews with selected stakeholders, including the main donors and cooperating partners, 
provided qualitative data to complement available quantitative data. In some cases such 
qualitative data helped to cover gaps in the quantitative data to help assess relevance, 
effectiveness and impact.  
 
38. WFP had developed an Evaluation Quality Assurance System (EQAS) based on the United 
Nations Evaluation Group (UNEG) norms and standards and good practice of the 
international evaluation community (ALNAP and OECD-DAC). It set out process maps with 
in-built steps for quality assurance and templates for evaluation products. It also included 
checklists for feedback on quality for each of the evaluation products including the Terms of 
Reference. EQAS was systematically applied during the course of this evaluation and 
relevant documents were provided to the evaluation team. 
 
II. Main Findings  
2.A. Operation Design: relevance and appropriateness 
 
Needs Assessment 
 
39. The 2006 CFSNS identified both the counties that had the highest levels of food insecurity 
and vulnerability, and also identified the population groups who were most vulnerable (the 
recent returnees). Thus the 2006 CFSNS provided clear guidance which would have enabled 
WFP to target interventions on those counties where food insecurity and vulnerability were 
greatest. However from the outset the PRRO was to be implemented in all 15 counties of the 
country.6 There was little obvious attempt to target recent returnees as a specific vulnerable 
group in specific activities (such as FFW, where it would have been most feasible). Certainly 
the counties with the highest proportions of returnees were included in the PRRO, but the 
largest number of beneficiaries was highest in the most populated counties, and these were 
not those with the highest proportion of returnees. The activities of the PRRO did not 
adequately address the causes of food insecurity in the country. 
 
Internal Coherence  
40. The PRRO was generally in line with the WFP PRRO guidance material. The PRRO did not 
give sufficient attention to issues of transition, which should be central to a PRRO. However 
current WFP corporate guidance also is weak in identifying different types of transition that 
may be applicable (the phase out from recovery to development should not be the only 
model). Nor does current corporate guidance suggest appropriate indicators to help guide the 
transition process, and indicate when phase out would be appropriate. 
 
External Coherence 
 
41. The different activities of the PRRO fitted with and contributed to the actions of the different 
line ministries as they evolved. The PRRO was designed within both an evolving 
Government policy framework and a changing United Nations approach that stressed the shift  
 
                                                          
6
 No convincing explanation was available as to why the PRRO was implemented in all 15 counties. 
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towards development. The incoming government quickly made substantial progress with the 
formulation of an interim Poverty Reduction Strategy (IPRS), which followed an initial 150-day 
action plan that particularly sought to address governance issues. Following the IPRS, line 
ministries commenced the preparation of different sector plans. The Ministry of Education 
focused on the provision of Universal Primary Education, rehabilitation of infrastructure, teacher 
training, and strengthening PTAs. The Ministry of Agriculture planned for a national food 
security programme including the establishment of baseline data on food security. The Ministry 
of Health had a programme to expand rural health clinics. The main activities of the PRRO 
supported these Government initiatives. 
 
42. The PRRO was in close accord with and supported the main UNDAF priorities, and nestled  
within the UNDAF approach, which in turn responded to a government-led development process, 
based on the Millennium Development Goals. The UNDAF for Liberia was completed in 2007 
(for the period 2008-2012), but the PRRO was designed within the context of the then on-going 
UNDAF discussions. WFP was a strong participant in the CCA and UNDAF discussions, and it 
was largely through WFP’s efforts that both the CCA and UNDAF recognized the importance of 
food security issues.  
 
43. WFP also played a major role in bringing food security and nutrition issues to the forefront of  
Government and UN policy discussions, including: 
 
• The development of the National Food Security and Nutrition Strategy, followed by 
an Action Plan and Government/UN Joint Programme for Food Security and 
Nutrition, launched in mid-2008  
• Training for WFP, Government and partner staff in basic nutrition 
• Food Security and Nutrition issues highlighted in the Poverty Reduction Strategies  
• The drafting of a National Nutrition Policy 
• Establishment of an institutional framework for national food security monitoring 
(including the setting-up of a household surveillance system and market price data 
collection system). 
 
Project Design 
 
44. The eventual design of PRRO 10454.0 was weak in a number of respects. In particular, the 
design of the PRRO did not take into account the significant management and 
implementation constraints to undertaking a recovery operation in Liberia. Yet these were 
concisely detailed in both the project document and in the introduction the Country Director 
made to the Programme Review Committee (PRC) in 2007, particularly the overall weak 
management and implementation capacity at all levels of government and potential 
implementing partners, the high levels of corruption, and the difficulties in accessing rural 
areas, particularly during and immediately after the rainy season, because of the destruction 
of much of the rural infrastructure during the conflict. 
 
45. As a result, the PRRO set itself targets and performance criteria that it would not be possible 
to either measure or meet without substantial efforts devoted to monitoring and evaluation. In 
short, the final project design included too many activities under too many strategic 
objectives that required too high a level of monitoring in an extremely difficult physical 
environment and with extremely weak national management and implementation capacity.  
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The final logical framework for PRRO 10454.0, which broadly followed that of the preceding 
regional PRRO 10064.3 and did not seem to be specifically tailored to the changed situation 
prevailing in Liberia in 2006/2007 (when the PRRO was prepared).  
 
46. Many of the output and outcome measures were inappropriate and the linkage between the 
project aims and output to actual project interventions was weak. As a result, many of the 
indicators proposed in the logical framework were not collected: 
 
• Strategic Objective 1 required nutrition screening to be carried out by WFP in 
collaboration with UNHCR, focusing particularly on acute malnutrition of children 
under 5 years of age - this was never attempted7.  
• Strategic Objective 2 required end of project reports by implementing partners - these 
largely proved to be untraceable.  
• Strategic Objective 3 required matching recovery rates to medical intervention and 
food assistance - the medical records were never matched to the food distribution 
records to trace levels of outcome.  
• Strategic Objective 4 required measures of improved enrolments and attendance - 
there were no follow-up surveys to the original 2007 Standardised School Feeding 
Survey to measure this.  
 
47. The PRRO document contained no indications of transitions expected during the period 
covered by the operation, even for activities that were clearly more suited to relief 
interventions (such as therapeutic feeding or institutional feeding). Clear exit strategies were 
only described for school feeding activities (admittedly, which accounted for some three 
quarters of WFP assistance), with the phase out from Greater Monrovia by July 2008. (The 
third budget revision reintroduced school feeding to Greater Monrovia for 155,000 children 
from September 2008 as a justified temporary measure to cope with prevailing high food 
prices and the risk of attendant civil unrest; unfortunately the MoE interpreted this as a sign 
that WFP was not serious about phasing out of Greater Monrovia). 
48. In the initial project design, the school feeding activity did not make a strong distinction 
between emergency school feeding and development school feeding. This is also a weakness 
of current WFP corporate guidance on school feeding – there is insufficient differentiation 
between emergency school feeding and school feeding undertaken in a development context, 
in terms of objectives, outputs, outcomes and indicators. Nor is there specific guidance on 
how to approach school feeding in countries in transition; in such situations one would expect 
the emergency components (using schools to channel food into communities, trying to 
rehabilitate the education system) would be gradually replaced by more educational 
objectives (increased enrolment and attendance, improved educational outcome), but there is 
no guidance on how to design and implement such a phase-over. In the case of Liberia, the 
PRRO design used objectives and indicators that were more relevant to development school 
feeding (and these same objectives and indicators were repeated in development project 
10733.0). Objectives and indicators more aligned with recovery interventions would have  
                                                          
7
 The actual wording of the Logical Framework summary is: “Nutrition screening carried out by WFP in collaboration 
with partner organizations.” WFP would not normally undertake nutrition screening, as this is not part of the WFP 
mandate, but would rely on partners. During WFP training in Food security Assessment in 2008, anthropometric 
measures of under-five children in the refugee settlement were taken. 
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been of greater relevance. Possible objectives could have included: the reestablishment of 
basic social infrastructure in rural areas; or encouraging and maintaining the flow of returnees 
to their home areas - it was in this area that WFP achieved notable success. But these were 
not included as an explicit objective in the logical framework.  
 
Appropriateness 
 
49. Given the lack of other appropriate mechanisms whereby the distribution of large levels of 
commodities could be properly managed and accounted for, there was probably no other 
viable option than to base the PRRO on school feeding in order to channel large quantities of 
food aid to more remote rural areas. School feeding accounted for three quarters of the total 
tonnage of commodities. The 2006 CFSNS showed a link between the level of food security 
and the rate of school attendance, so there was justification for the approach. However in 
terms of addressing the causes of food insecurity, and of reaching the most vulnerable, the 
school feeding activity was not necessarily the most appropriate activity, and did not 
adequately address some of the main food security issues in Liberia, including: 
 
• While it was practical and understandable to include in the selection criteria “schools 
should be accessible by road for food delivery during the whole school year”, WFP 
effectively excluded schools serving the more remote areas of the country where 
vulnerability and food insecurity might have been expected to be the highest.  
 
• Schools were not necessarily the most appropriate way of reaching the most 
vulnerable or food insecure. An estimated 20-30 percent of primary-aged rural 
children were not enrolled in school; these mainly came from the poorer, more 
vulnerable segments of the population.  
 
• The school feeding activity did not address the serious nutrition needs of the under-5 
population. 
 
• The school meal, provided at mid- to late-morning did not help to address the issue of 
short term hunger.  
 
• The schools were closed during the height of the hungry season, July-September.  
 
50. Bulgur wheat was the major commodity, and was acceptable to Liberians (who had been 
receiving it as food aid for almost 20 years), although the preferred cereal was rice. The price 
of bulgur was not necessarily less than rice (in fact international prices were higher than 
prices for rice in early 2007), but being a less preferred commodity, there was a reduced risk 
of diversion (although losses were a significant problem in the country). Bulgur is not 
produced in the country, and thus there was little danger of displacing local commodities or 
of distorting markets. 
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2.B. Outputs and Implementation Processes: elements of efficiency 
 
Levels of Outputs 
 
51. The poor rural road infrastructure, combined with the severe damage caused during the rainy 
season (particularly heavy during 2008) posed significant challenges in achieving delivery 
targets. As a result, project outputs were largely below expectations 
 
52. For the period July 2007 to August 2008, actual deliveries on a pro rata basis only reached 87 
percent of planned deliveries. The Country Office revised the planned deliveries each month 
on the basis of foreseen needs and prevailing conditions. Thus planned deliveries were 
typically reduced during the July-August rainy season, when schools were closed. In terms of 
actual deliveries against the deliveries planned for each month, performance for the period 
July 2007 – June 2008 (the latest month for which full data were available) varied, but overall 
averaged only 64 percent.8 As shown in Table 1, there was a generally improving trend up to 
March 2008, after which time performance fell away again. 
 
Table 1: Monthly Planned and Actual Deliveries, July 2007 – June 2008 (mt) 
 July 
2007 
  
Aug. 
2007 
Sept. 
2007 
Oct. 
2007 
Nov. 
2007 
Dec. 
2007 
Jan. 
2008 
Feb. 
2008 
Mar. 
2008 
Apr. 
2008 
May  
2008 
June 
2008 
Planned 
Delivery 
MT 
2,947 758 2,794 2,144 2,794 3,482 3,482 3,867 2,571 2,608 3,309 3,326 
Actual 
Delivery 
MT 
1,769 
  
398 1,144 1,545 1,666 2,117 3,052 3,332 946 1,721 1,642 2,414 
% 
Planned 
60 53 41 72 60 61 88 86 37 66 50 73 
 
Source: Monthly Executive Briefs (for the period July 2007 – August 2008) 
 
 
53. Similarly the actual number of beneficiaries reached each month also fluctuated considerably. 
As Table 2 shows, performance steadily improved from September 2007 to February 2008, 
before falling away markedly in March 2008, but later improving again.9  
 
 
 
 
 
 
 
 
                                                          
8
 The increase in planned tonnage over the twelve months of the operation, especially following the third Budget 
Revision, explains the variance with the pro rata analysis. 
9
 Tables 1 and 2 are not directly comparable. Deliveries in one month may be for distribution in that same month, or 
carried over to the following month or months. Furthermore, in many cases beneficiaries did not receive their full 
rations each month, but as long as they received some of their rations, they were still included in the beneficiary 
numbers.  
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Table 2: Monthly Planned and Actual Beneficiaries, July 2007 – June 2008 
 July 
2007 
Aug. 
2007 
Sept. 
2007 
Oct. 
2007 
Nov. 
2007 
Dec. 
2007 
Jan. 
2008 
Feb. 
2008 
Mar. 
2008 
Apr. 
2008 
May 
2008 
June 
2008 
Planned 
 
459,852 42,023 492,023 429,750 407,073 453,034 453,034 554,409 574,210 556,062 492,931 511,010 
Actual  320,623 25,885 120,712 235,306 258,095 278,366 411,797 467,724 118,899 265,562 221,397 511,784 
% 
Planned 
70 62 25 55 63 61 91 84 21 48 45 101 
 
 
Source: Monthly Executive Briefs (for the period July 2007 – August 2008) 
 
54. The 2008 rainy season caused major damage to roads and bridges, and WFP was unable to 
deliver commodities to whole counties for a period of months (as Table 3 shows, Grand Kru 
in particular was cut off). Schools in the more remote rural areas were particularly affected. 
Pre-positioning commodities in schools prior to the rainy season was constrained by a 
number of factors, including: 
 
• Few schools had sufficient storage capacity to accept several months of commodities 
• Most school storage arrangements were not sufficiently secure to keep commodities 
for a period of months, particularly as most staff were absent during the holiday 
period 
• School storage arrangements were not sufficiently robust to protect commodities over 
the hot and humid months. 
 
Table 3: Deliveries by County, July 2007 – October 2008 (mt) 
County July 
2007 
Aug 
2007 
Sep 
2007 
Oct 
2007 
Nov 
2007 
Dec 
2007 
Jan 
2008 
Feb 
2008  
Mar 
2008 
Apr 
2008 
May 
2008 
June 
2008 
July 
2008 
Aug 
2008 
Sep 
2008 
Oct 
2008 
Grand Bassa 136 2 193 120 149 220 223 226 60 16 177 319 18 9 237 374 
Bo237mi 66 12 84 164 199 105 153 166 20 132 22 127 11 17 82 148 
Bong 225 40 374 297 179 281 343 204 204 238 369 11 20 32 224 466 
Cape Mount 56 4 143 166 267 240 440 104 39 165 75 65 0.5 2 28 118 
Gbapolu 25 3  3 41 30 42 157 18 20 40 9 0.5 2 16 50 
Grand 
Gedeh 
114 26 108 99 95 126 83 111 54 113 119 23 19 7 153  
Grand Kru    4             
Lofa 172 54 324 345 159 342 899 822 198 341 193 418 61 12 437  
Margibi 196 72 241 225 199 232 173 384 170 119 89 183 19 68 175 255 
Maryland 53 17 76 61 60 55 67 34 23 70 42 4 4 4 10  
Montserrado 560 34 233 301 368 308 322 491 179 203 205 287 184 219 691 746 
Nimba 297 137 332 384 613 625 899 817 249 465 548 188 84 34 556 337 
River Gee 49 9 63 61 53 26 43 75 50 65 45 31 6 5 4  
River Cess     17 33 23 2 23 57 22 53 3 3 23 24 
Sinoe  2 22   3 49 90 62 106 62 9 14 9 30 1 
Total 1948 414 2194 2229 2397 2627 3758 3683 1347 2109 2009 1726 446 422 2668 2521 
 
Source: WFP COMPAS (totals may not add up due to rounding) 
 
55. Within counties, more remote areas were less likely to receive regular deliveries. This 
particularly affected the school feeding activity, as schools tended to be in the more remote 
parts of the country. Nutrition interventions were largely based in hospitals and clinics, and 
these tended to be in capitals or larger towns. 
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General Food Distribution 
 
56. The number of beneficiaries of General Food Distribution far exceeded targets in 2007 
because of an unforeseen influx of 10,000 returnees, who received a WFP settlement  
package. The actual number of refugees receiving WFP rations was slightly above the target, 
but overall the numbers remained small (1,300). 
 
Food Support for Local Initiatives 
 
57. Under FSLI, the actual number of beneficiaries of agricultural activities was well above 
targets – 150 percent in 2007 and 125 percent in the first half of 2008. However the overall 
numbers were always quite small, at around 23,000 in 2007 and 13,000 in 2008. In both 2007 
and the first half of 2008, 48 percent of beneficiaries were women or adolescent girls, close to 
the 50 percent target. However the actual tonnage of food distributed was well below targets 
– 58 percent in 2007 and 64 percent for the first half of 2008. This suggests that either: 
 
• The number of beneficiaries was exaggerated (very likely, as FSLI activities 
experienced significant monitoring problems) 
 
• Beneficiaries received significantly less than they should have. The Programme 
Internal Audit unit (PIA) reports suggest that in 2007 and early 2008 many FSLI 
beneficiaries did not receive the correct ration level, although no FSLI participants 
interviewed during the evaluation mission reported receiving short rations, and all 
seemed to know what the ration planned ration level should have been.  
 
58. The hectares of agricultural land rehabilitated and planted was not included as an indicator in 
the Log Frame, but this was regularly monitored. As Table 4 shows, outputs were well below 
targets. 
 
        Table 4: Area Planted Under Agricultural Activities 2007 and 2008 (planned and actual) 
Activity Target 
2007 
Actual 
2007 
Percentage 
of Target 
Target 
2008 
Actual Jan-
Jun 2008 
Percentage 
of Target  
Hectacres rice fields planted 2750 1718 62 2750 1765 64 
Hectacres vegetable plots 
Created  
1500 312 21 1500 1076 72 
Source: WFP Annual Work Plans and Mid-Year Reviews, 2007 and 2008 
 
59. Distribution of seeds to agricultural activities also fell well short of targets. No vegetable 
seeds were distributed in either 2007 or 2008 (the target for 2007 was 12 bags; no target was 
given for 2008). Rice seeds were only distributed in 2007, when only 60 percent of the target 
(41 mt of a targeted 70 mt) was achieved. No rice seed was available in 2008. A small 
proportion of agricultural activities supported MoA in the establishment of county seed 
banks. Successful seed banks have the potential of making higher yielding seeds available to 
more farmers, and so helping increase agricultural productivity and incomes.  
 
60. The actual number of beneficiaries of infrastructure activities under FSLI was also wellabove 
targets – 160 percent in 2007 and 150 percent in the first half of 2008. But again, the numbers 
involved was comparatively small: 10,000 in 2007 and 6,500 in 2008. In 2007 only 28 
percent of beneficiaries were women or adolescent girls, against a target of 50 percent target, 
but in the first half of 2008 this had risen to 40 percent. 
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61. The actual tonnage of food distributed for infrastructure activities was again well below 
targets – 49 percent in 2007 and only 28 percent for the first half of 2008. Again this suggests 
that either the number of beneficiaries was exaggerated, or beneficiaries received 
significantly less than they should have. In terms of the kilometers of roads rehabilitated 
(again this indicator was not included in the Log Frame, but was regularly monitored), 
outputs were also well below targets: 79 percent in 2007 and only 46 percent for the first half 
of 2008. 
 
62. Training in income generating and skills under FSLI performed particularly weakly. The 
actual number of beneficiaries remained very small and well below targets – 1,400 (15 
percent of target) in 2007 and 1,000 (11 percent of target) in the first half of 2008. In 2007 22 
percent of beneficiaries were women or adolescent girls, which was the target. For the first 
half of 2008 40 percent of beneficiaries were women or adolescent girls, against an increased 
target of 50 percent. The actual tonnage of food distributed was also been well below target in 
2007, at 28 percent. But WFP data show that 95 percent of the target tonnage for the first half 
of 2008 was achieved. Given the number of beneficiaries reported, this suggests serious 
monitoring errors. 
 
Nutrition Interventions 
 
63. For the nutrition activity as a whole, the total number of beneficiaries exceeded targets by 177 
percent in 2007 (from an annual target of 20,000), and by 216 percent (of a reduced target of 
17,200) in the first half of 2008. Actual tonnage distributed in 2007 was 118 percent above 
target, but only 58 percent of target for the first half of 2008. This suggests that rations were 
reduced to cover the increased number of beneficiaries (although none of the beneficiaries 
interviewed complained of shortage of rations). WFP met the target of 50 percent of 
micronutrient-fortified food delivered through WFP-supported nutritional interventions.  
 
64. MCH activities showed a significant increase. From the original planned annual level of 
3,700, the number of beneficiaries had expanded to more than 8,300 beneficiaries in 2007 and 
more than 16,200 in 2008. 
 
65. The annual planned number of children in therapeutic feeding was 2,000 for both 2007 and 
2008. The actual number was 1,770 in 2007 (88 percent) and 648 (32 percent) in 2008. The 
annual planned number of children in supplementary feeding was also 2,000. The actual 
number was 5,155 in 2007 (258 percent) and 4,000 (200 percent) in 2008.  
 
66. The annual planned number of beneficiaries of the HIV/AIDS programme (PLHIV receiving 
a family ration) was 3,500; the actual number assisted was 3,200 in 2007 and 2350 in 2008.  
 
67. The annual planned number of TB patients receiving WFP rations was 2,000; the actual 
number assisted was 1,980 in 2007 and 3,160 in 2008. For TB patients, the food also helped 
meet their nutritional needs, as well as acting as an incentive to encourage regular attendance 
for treatment. There was no data on overall treatment adherence rates or recovery rates 
(although cooperating partners implementing TB treatments should have been able to provide 
WFP with this information). 
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68. The number of participants in WFP institutional feeding activities was planned at 6,000 for 
2007-2008 and 5,600 for 2008-2009. The actual number in 2008 was 2,300, of whom 45 
percent were prisoners (in River Cess, River Gee and Sinoe Counties the institutional feeding  
activity only included prisoners). No data was collected on nutritional status of participants in 
institutional feeding.  
 
69. The activity also included a target of 20 training sessions per year on AIDS awareness and 
Prevention of Mother-to-Child Transmisstion (PMTCT) undertaken by WFP and partner 
organizations for targeted beneficiaries. Only four were held in 2007, and none in the first 
half of 2008. 
 
Food for Education 
 
70. In terms of absolute numbers, the school feeding activity is both the largest activity 
(accounting for nearly three quarters of WFP commodities) and among the most successful. 
The target for both 2007 and the first half of 2008 was 450,000 children. In 2007, 434,500 
children received school meals, increasing to 454,900 up to June 2008.10 However these 
figures are somewhat misleading. WFP experienced significant problems in delivering food 
on time to all schools. Grand Kru received almost no deliveries for the period July - 
December 2007; Sinoe and River Cess received little or no deliveries over the same period; 
Gbarpolu, Sinoe, Maryland, River Gee and River Cess all received much reduced deliveries 
(often less than 10 percent of the pre-rainy season level) from August 2008. Hence, not all 
children would have received a full school meal every school day, as was intended, but they 
would still have been counted as beneficiaries so long as they received some commodities. 
This raises an important question: If children were still attending schools, even when 
provision of the school meal was erratic, was the school meal still needed as an incentive?11  
 
71.  The Girls Take Home Ration activity far exceeded targets. Against an annual target of 
15,500, actual numbers of girls receiving take home rations was 25,100 in 2007 and 18,400 in 
the first half of 2008. 
 
72. WFP data show that 100 school gardens were established in 2007 (against a target of 300), 
and 300 established in the first half of 2008 (against a target of 100). The school gardens seen 
by the evaluation mission during the field trip suggested that most gardens were in a very 
poor state, and that these figures may be misleading in indicating the value of the school 
garden programme. 
 
73.  Deworming activities, which were intended to form part of the school meal programme, 
were sporadic at best. UNICEF was unable to meet its obligations to provide the required 
treatments. 
 
                                                          
10
 Originally the targeted number of school children should have fallen to 400,000 for July 2008 – July 2009. However 
the targets changed in September 2008, when 62,000 school children were transferred from the PRRO to the new 
development project (10733.0), and an additional 155,000 children in Monrovia were included in the PRRO caseload as 
part of the short-term response to the high food prices. 
11
 From discussions with children and school staff in rural schools it appeared that children were reasonably well 
informed about the likelihood of a school meal being prepared. There were indications that many children only 
attended when they were sure that a school meal would be available.  
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74. WFP made major efforts to improve government capacity, both at the national level and at 
county level. A number of workshops were conducted in 2007 and 2008, including: 
 
• Understanding Nutrition Concepts (November 2007) 
• Liberia: Investing in Nutrition to Reduce Poverty; Nutrition Policy Analysis and 
Advocacy Workshop (December 2007) 
• Food Security Assessment Training and Practical Application of Data Collection 
Techniques (January/February 2008) 
• Market price data collection for MOA and FAO staff for pilot-testing price 
monitoring system (April 2008) 
• Price impact analysis workshop (July 2008) 
 
In addition, one MoA staff member was seconded to the WFP VAM unit.  
 
Channels of Delivery 
 
75. The proportion of WFP commodities provided through the school feeding activity (school 
meals and take home rations) increased from 69 percent in 2007 to 74 percent in 2008. The 
proportion of food deliveries for FSLI activities also increased. The cessation of resettlement 
activities after July 2007 was the main reason for this change. Most other activities remained 
stable.  
  
Table 5: Deliveries by Project Activity, 2007 and 2008 (mt) 
Project Activity 2007 Total (MT) 2007 percent of total 2008 (Jan – Oct) Total 
(MT) 
2008 percent  of total 
Refugees 126 0.4 177 0.9 
Resettlement 3,636 10.6 12 0.1 
FSLI 2,908 8.5 2,384 11.5 
FFT 4 0 13 0.1 
MCH 866 2.5 671 3.2 
Therapeutic Feeding 102 0.3 85 0.4 
Supplementary 
feeding 
30 0.1 32 0.2 
Institutional feeding 2,616 7.6 1,461 7.1 
TB 7 0 21 0.1 
HIV/AIDS 480 1.4 501 2.4 
School feeding 23,521 68.6 15,332 74.1 
TOTAL 34,296  20,689  
 
Source: WFP COMPAS 
Targeting 
 
76. Targeting remained a challenge for the PRRO from inception. As noted, the design of the 
PRRO paid little attention to the conclusions of the 2006 CFSNS.  
 
77.  FSLI activities were originally targeted on the eight most food insecure and vulnerable 
counties, but by November 2008 were being implemented in all counties (although well 
below planned levels).  
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In theory FSLI activities would normally have been a better mechanism to deliver food to the 
most vulnerable – adherence to strict work norms for food for work activities would have 
helped ensure that beneficiaries came from households that were most food insecure, as only 
the most needy would be prepared to work for food if there  
 
were other options available.12 The Country Office prepared specific guidelines and work 
norms for FFW activities, but these were not systematically applied. FSLI also failed to 
address food needs during the hungry season, as FFW was not feasible during the rainy 
season. 
 
78. In terms of project performance, FSLI received a boost when WFP was able to piggy-back 
on the activities of the UNMIL local employment scheme. However this meant that the FSLI 
activities did not necessarily meet WFP targeting criteria; UNMIL’s mandate meant that it 
gave priority to major roads, giving access to UNMIL bases, whereas WFP would have 
given preference to tertiary or farm to market roads in highly food insecure or vulnerable 
areas. 
 
79. For the school feeding activity, food consumption reports examined by the evaluation 
mission at different schools showed daily fluctuations in the provision of food to the cooks in 
line with attendance records. But the actual food distribution to each child depended on the 
cook’s ability to ensure equal measures; those served later seemed to receive smaller 
quantities (in all schools visited by the evaluation mission, younger children were served 
first). Both cooks and school staff also generally consumed some of the cooked food.  
 
80. The Girls Take Home Ration targeted by Grade (4-6). Although age would have been a 
more relevant criteria, it would not have been appropriate to select only some girls from 
within a class (which usually included pupils of a range of ages). The inclusion of Grade 4 
(normally ages 12-13) in the Girls Take Home Ration component was a practical recognition 
of the late school enrolment, and the presence of older girls in lower primary classes.  
 
81. A general MCH intervention, targeting all pregnant women and young children within an 
area, would have been the preferred mechanism to both reach the groups most at risk of 
chronic malnutrition, and to provide food during the hungry season. However the 
distribution of health clinics throughout the country was limited. Current MCH activities 
were almost exclusively located in county capitals and larger towns (and so were difficult to 
access by those living in more remote areas, where evidence suggests chronic malnutrition is 
a greater concern) and targeted acute malnutrition. It is doubtful whether most clinics would 
have had the capacity to properly manage a substantially increased MCH programme in the 
short term, and also maintain an acceptable quality of service delivery. Although MCH 
activities did increase significantly above the planned level, overall numbers of beneficiaries 
remained small and existing acute malnutrition remained the main targeting criteria. 
 
82. The 2006 CFSNS noted that acute malnutrition was highest (above 10 percent) in River 
Cess, Grand Bassa, River Gee, Grand Gedeh and Sinoe counties. In 2008 there were no 
therapeutic or supplementary feeding beneficiaries in any of these counties.  
                                                          
12
 FSLI beneficiaries interviewed by the mission who had participated in UNMIL’s cash-for-work and also in WFP-
supported food-for-work all said they preferred cash to food. 
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Service Delivery 
 
83. Given the constraints faced, service delivery has been good. The major problems were the 
many bridges and roads destroyed during the conflict and still unrepaired, made worse by the  
 
yearly disruptions caused by the rainy season, and the high level of diversions that have 
plagued WFP operations in the country for many years. WFP reacted creatively to overcome 
these problems.  
 
84. All commodities for PRRO 10454.0 were obtained through international purchase (apart 
from a small regional purchase of salt). The operation received no in-kind contributions. By 
purchasing internationally, the operation was able to get the best prevailing international 
prices.  
 
85. Partners played an important role in supporting WFP’s food deliveries. UNMIL provided the 
use of spare capacity in MV Caterina (which was chartered to transport supplies to UNMIL 
bases in Maryland County) to transport commodities to Harper. As Maryland and Grand Kru 
Counties were inaccessible by road for a long period, WFP would have faced major 
difficulties in supplying food to these counties without the use of MV Caterina. Also in 
Maryland, UNHCR transported the commodities for the joint UNHCR/WFP FSLI activities, 
again free of charge. 
 
86. Monthly food distribution plans, based on analysis by each sub-office of needs and 
accessibility, were prepared by the Programme Unit, in discussion with the Logistics Unit. 
The Logistics Unit then coordinated directly with each sub-office to arrange delivery. There 
were cases when coordination was weak and deliveries made to project sites during the 
weekend, when there was nobody available to arrange storage.  
 
87. In situations where commodity shortages or pipeline problems required changes to ration 
levels or composition, full decision was made by the Country Office; cooperating partners 
were informed of such changes by official letter from the Country Director. There were 
sometimes delays in partners at county level being informed of ration changes.  
 
88. For a considerable period WFP suffered from high levels of food diversions in Liberia, as 
well as misappropriation of funds.13 For example, interviews conducted as part of the report 
into strengthening PTAs (Norman, 2007) suggested that in many cases pupils were only 
receiving school meals one or two days per week. Considerable staff time was devoted to 
trying to rectify these issues, often at the expense of day-to-day project management and 
implementation. The Country Office dismissed a number of staff for corruption, and insisted 
that the Government also take a hard line whenever diversions were identified, including 
through the courts. The security officer spent approximately 80 percent of his time on 
diversion cases. In July 2007 the Country Office established the PIA section of three 
programme staff to strengthen monitoring and reduce diversions. As result of these efforts, 
by June 2008 diversions and losses seem to have declined substantially. 
 
                                                          
13
 As did all other UN agencies and NGOs. For a description of the problems faced by NGOs in Liberia, see William 
Powers (2005): Blue Clay People. 
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89. Improved cargo handling and control helped control losses during transport, although 
generally losses during transport have been extremely low. The exception was the large loss 
in February 2008; legal proceedings were underway with regard to these losses. Total losses 
during transport obviously vary according to the amounts of food transported; generally 
these are considerably lower during the rainy season, when schools are closed and also many 
roads are impassable. As shown in Table 6, month-on-month analysis shows a variable 
situation; the later months of both 2007 and 2008 showed an improved performance over 
earlier months. The earlier months of 2008 show a general decline in performance over the 
same months in 2007, but performance in the later months generally shows improvement 
over the same months in 2007.  
 
Table 6: Total Losses During Transport (mt and percent of total transported) 
2007 Jan 
2007 
Feb 
2007 
Mar 
2007 
Apr 
2007 
May 
2007 
June 
2007 
July 
2007 
Aug 
2007 
Sep 
2007 
Oct 
2007 
Nov 
2007 
Dec 
2007 
MT 0.24 0.42 0.62 0.02 2.24 0.44 0 0.53 7.44 0.08 0 0.02 
% of 
total  
0.01 0.02 0.18 0 0.32 0.02 0 0.13 0.34 0 0 0 
2008 Jan 
2008 
Feb 
2008 
Mar 
2008 
Apr 
2008 
May 
2008 
June 
2008 
July 
2008 
Aug 
2008 
Sep 
2008 
   
MT 1.64 117.72 0 0.56 0.06 1.33 0.08 0.02 0.05 - - - 
% of 
Total 
0.04 3.2 0 0.3 0 0.08 0.02 0 0 - - - 
 
Source: WFP COMPAS 
90. Losses from project sites were substantially greater, and more difficult to control. The PIA 
unit, combined with strong action by the Country Office and support from Government 
ministries, helped to reduce such diversions. 
 
91. The most widespread problems were found among FSLI activities. Nearly one third of the 49 
projects (representing 16 percent of all FSLI activities) visited by the PIA section in early 
2008 had problems associated with food diversion. In all the cases either less food was 
delivered as per waybills or none reached the beneficiaries at all. The problem of food 
diversion was worse in the counties closest to Monrovia, where more than two thirds of the 
projects visited had food diversion problems. Only 16 percent of FSLI projects were 
performing well. More than half could not provide proper accounts for: 
 
• List of beneficiaries disaggregated by gender 
• When and how much food was distributed to which beneficiary. 
 
92. As a result of the work of the PIA, the implementation of FSLI was substantially curtailed 
and restructured. By 2008 FFW activities in most counties were only implemented through 
UNMIL, although in Maryland some FFW activities were also implemented by UNHCR. 
Other partners helped implement FFT activities, but only for a very limited number of 
beneficiaries and institutions.  
 
93. For schools, WFP and MoE agreed a code of conduct that specified a system of increasing 
punitive measures for not observing parts of the agreed guidelines: 
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• Subject to thorough investigation of the circumstances, a warning letter served to the 
school with copies filed for future reference. 
• Suspension from the feeding list for one month 
• Suspension from the feeding list for two months14 
• Demand for the removal of the school authority 
• Deletion of school from the school feeding roster.  
 
94. The main reason for suspensions (or more severe penalties) was improper food management 
and diversion. As shown in Table 7, the frequency in which penalties were applied gives an 
indication of performance, and shows a significant improvement.  
 
Table 7: Performance of Schools Visited by PIA, July 2007 – November 2008 
 
July - December 2007 January – June 2008 July – November 2008 
 
No Schools Percent No Schools Percent No Schools  Percent  
Suspension 14 10 38 13 2 1 
Warning 53 37 96 33 37 21 
Acceptable 75 53 156 54 136 78 
Total 142  290  175  
Source: WFP PIA reports 
 
Monitoring and Evaluation 
 
95. The focus of most monitoring undertaken by WFP staff (both regular programme staff and 
PIA staff) emphasized the proper management and accountability of the commodities WFP 
provided, rather than on overall performance and the achievement of targets and the 
operation’s objectives. Neither the PIA unit nor WFP monitoring staff regularly collected or 
collated data on outputs or outcomes. Most such programme monitoring was undertaken by 
WFP cooperating partners (in school feeding they were specifically contracted for this 
purpose) with support from WFP programme staff in the WFP sub-offices. Because of the 
significant problems associated with the mis-use and diversion of commodities, the WFP 
monitoring programme aimed to ensure that cooperating partners or WFP staff visited each 
school at least every two months (visits to other activities were less frequent). Sub-office 
staff were required to follow up with County officials on any irregularities highlighted by 
cooperating partners, to ensure that appropriate action, including legal action, was taken. 
WFP sub-office staff also conducted their own monitoring visits. 
 
96. Both cooperating partners and WFP programme staff collected significant amounts of data on 
individual sites during their monitoring visits. But these data were not collated and reviewed 
for trends as part of a management system to monitor overall performance and whether 
targets were being met. The Norwegian Refugee Council (NRC), the largest co-operating 
partner in the school feeding activity, proposed that the programme of monitoring visits 
should be conduced in such a way that the same schools could be regularly sampled, to 
monitor overall performance in meeting project objectives. However WFP preferred to focus 
on improving food management and accountability, which implied regular visits to all sites.  
                                                          
14
 This was later changed to one month warning, so that schools were not suspended for more than one month, with 
consequences for the children, from February 2008. 
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97. The Country Office prepared an annual work plan, including indicators and targets for the 
coming year. These were reviewed mid-year. While these work plans recorded overall trends 
in performance and achievement of targets, it is unclear to what extent they influenced 
management decisions. 
 
98. Internal evaluations were undertaken for each of the three main activities (although prior to 
the time frame of the current evaluation). The findings of these evaluations did lead to 
management and implementation changes. The evaluation of the school feeding activity 
highlighted the contradiction in having partners both deliver commodities and monitor their 
use (the earlier system). As a result, WFP assumed responsibility for all commodity delivery, 
and partners were charged with monitoring commodity management and use.  
 
Adaptation to Changing Needs 
 
99. The PRRO was responsive to changing circumstance, both external and internal. One of the 
most significant external changes was the increase in food prices during 2008. These posed 
potentially serious consequences particularly for the urban poor, and the danger of severe 
political destabilization. The Country Office undertook an assessment of the impact of high 
prices on food security in Liberia in July 2008, and proceeded with a budget revision to 
obtain additional funds both to maintain resource levels and to expand activities to provide 
assistance to those most at risk from increased prices in urban areas (in particular by re-
introducing school feeding for 155,000 children in Greater Monrovia from September 2008). 
 
100. The PRRO also responded rapidly to the unforeseen return of 10,000 people soon after 
commencement of the operation in 2007. These were provided with a resettlement package 
without delay, in line with previous agreements with UNHCR for returnees. 
 
101. The introduction of the development project in September 2008 helped to ease potential 
problems the PRRO faced in resource levels, by tapping into an additional source of funds. 
In terms of activities supported and methods of implementation however, there was little 
significant difference between the PRRO and the development project.  
 
External Institutional Arrangements 
 
102. WFP played an important role in the transition process, but the lack of strong partners 
resulted in WFP continuing to maintain a leading role in terms of project delivery, and this 
may not have been appropriate. As this was a transition project from relief to recovery, 
changes in the main stakeholders would have been expected. Normally in transition 
situations, WFP exit strategies would include increasingly handing over leadership to other 
actors – the Government, other UN agencies or other NGOs. However neither the other UN 
agencies nor NGOs were in a position to replace WFP assistance with other, perhaps more 
appropriate, assistance, such as technical support or financial funding. Government capacity 
was also weak, although by end-2008 the Government had started to assume greater 
responsibilities (though still with substantial WFP support) in school feeding and in MCH 
activities.
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103. Thus WFP was placed in a situation where it continued supporting relief activities (such as 
addressing acute malnutrition through therapeutic feeding - the provision of blended food to 
severely malnourished children during their second phase of recuperation in recognized 
health institutions), even though the relief phase of the PRRO should have terminated (and 
indeed actual number of beneficiaries declined by two thirds between 2007 and 2008) and 
other partners should have been able to replace WFP. WFP was also forced provide food in 
situations that did not sit comfortably with WFP’s mandate, and where exit became 
increasingly difficult. The most obvious example was the institutional feeding activity, 
where prisoners (properly the responsibility of the Government or of UNMIL) received WFP 
food because no other agency was in a position to provide assistance.  
104. Within the UN family, WFP had made assumptions about the relative strengths of other UN 
agencies with whom WFP expected to work, and the resources they were likely to have 
available. In most cases these proved to be unrealistic. Partnership with UNICEF was strong 
in the area of water and sanitation in schools, and UNICEF also provided drugs and 
equipment through MoH for the clinics with WFP nutrition activities. However the 
deworming activity in the school feeding programme did not succeed when UNICEF was 
unable to ensure the provision of appropriate medicines. UNHCR provided substantial 
assistance in 2004 – 2006 in resettling returnees, including constructing many rural schools. 
By 2008 the UNHCR programme in Liberia was very small, and unlikely to continue. FAO 
was an intended partner in the provision of seeds and tools to both the FSLI agricultural 
rehabilitation activities and in the provision of school gardens, but was unable to provide 
seeds and tools.  
105. In 2008 UNMIL became a significant partner in FSLI activities, with WFP being able to 
piggy-back on UNMIL’s own employment-creation programme. This resulted in better 
managed interventions, with full technical support. But it also meant that the activities 
undertaken met UNMIL’s criteria for project and beneficiary selection, rather than WFP’s. 
106. The relationship with many NGOs also shifted, from one of close partnership, where both 
WFP and the NGO provided resources for a mutual activity, to a relationship where NGOs 
functioned largely as contractors, undertaking specific activities on behalf of WFP.  
107. In the initial design of the PRRO community-based project proposals were to be the norm for 
agricultural rehabilitation; infrastructure projects were to be implemented with the MPEA. In 
the event it soon became apparent that these organizations lacked suitable implementation 
capacity and accountability was extremely weak. As a result, FSLI activities contracted 
significantly. By November 2008 infrastructure activities were mainly implemented as part 
of projects supported by the Reintegration, Rehabilitation and Recovery (RRR) Section of 
UNMIL. Only in Maryland did WFP support significant agriculture projects, and only where 
these were UNHCR-managed projects among returnee populations. Most remaining FSLI 
activities were Food For Training, and by November 2008 these were very small.  
108. Regular review of the performance of cooperating partners resulted in a significant 
contraction in the number of NGO partners. In 2007 WFP worked with 7 different NGOs in 
school feeding and 24 in nutrition interventions. In November 2008 WFP worked with 5 
NGOs in school feeding, and 10 in nutrition interventions.  
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109. The review process also resulted in the exclusion of NGO partners from FSLI activities. The 
relationship with partners in school feeding also changed - partners in this activity effectively 
worked as contractors for WFP, rather than as partners where both parties brought resources 
and skills to the activity. Only in the nutrition interventions did the partnership with NGOs 
retain a true partnership, where both actors provided mutually supportive resources and 
skills.  
110. A new management system to track partner performance linked the payment of partners to 
timeliness in submitting monthly monitoring reports. This helped to ensure that monitoring 
reports were more timely.  
 
Cost and Funding of the Operation 
 
111. By September 2008, two thirds of the way through the operational period (July 2007 - 
October 2008) PRRO 10454.0 had received 82 percent of planned commodities. 
Commitments were expected to decline somewhat as the operation neared its conclusion in 
July 2009, but in gross terms the PRRO appeared well resourced.  
 
112. However this gross level of commodity resourcing hid a significant ongoing problem. PRRO 
10454.0 started with a resource transfer of some 7,0000 mt (approximately 15 percent of the 
total commodities programmed to November 2008) from the preceding PRRO 10064.3. 
These commodities were accompanied by some Other Direct Operating Cost (ODOC) funds, 
and LTSH funding, but no DSC funds. This resulted in an initial DSC deficit that the 
operation was not able to rectify.15 In order to utilize the commodities from PRRO 10064.3, 
and prevent delayed deliveries, the Country Office obtained an IRA loan of nearly $7 million 
(cash and commodities) and a Working Capital Facility (WCF) loan of $2 million. The WCF 
loan was quickly repaid new from contributions to the PRRO, but the IRA loan was still 
outstanding by November 2008.  
 
113. The Country Office took a number of actions to reduce DSC costs. The most significant of 
was a series of staff reduction exercises, affecting both international and national staff. The 
total staff number fell from 303 full time staff (of whom 23 were international staff) in June 
2007 to 206 full time staff (of whom 16 were international staff) in August 2008 – a one 
third reduction. As shown in Table 8, programme staff were disproportionately affected in 
these downsizing exercises.  
 
                                                          
15
 It could be argued that PRRO 10454.0 would have been better off without the transfer of commodities from PRRO 
10064.3. A prompt IRA loan to kick start deliveries in July 2007, when the new PRRO commenced, could have helped 
bridge the delay until new commodities had been received in-country, and would have avoided the DSC deficit which 
has plagued the operation. 
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Table 8: Impact of Cuts in Levels of National Staff by Country Office Unit 
 
 No. 
Staff 
June 
2007 
No. 
Staff 
July 
2007 
Percent 
Change 
No. Staff 
Dec 2007 
No. Staff 
Jan. 2008 
Percent 
Change 
No. 
Staff 
June 
2008 
No. 
Staff 
July 
2008 
Percent 
Change 
Programme Unit 49 33 33 32 32 0 31 26 16 
Administration Unit 55 43 22 43 40 8 40 35 13 
HR Unit 3 3 0 3 3 0 3 3 0 
Finance Unit 7 7 0 7 7 0 5 5 0 
ICT Unit 21 18 14 18 16 11 15 14 7 
Security Unit 4 3 25 3 3 0 3 3 0 
Logistics Unit 133 122 8 133 115 14 111 97 13 
Airops Unit 5 5 0 4 4 0 4 4 0 
Total National Staff 279 236 
 
245 222 
 
214 189 
 
 
Source: WFP Monrovia 
 
114.  Other actions taken by the Country Office to reduce DSC expenditure included the closure 
of two sub-offices, moving into UN joint offices, and close monitoring of spending in 
particular high risk items (e.g fuel management). The DSC rate was also increased from 
$156 per ton in the original PRRO budget to $198 in the third Budget Revision, in the hope 
that the extra DSC raised on new contributions would help to offset the deficit.16 But despite 
these initiatives, the DSC budget remained in deficit and it was unclear whether the Country 
Office would be able to cover the DSC costs to the end of the operation.17 The Country 
Office was hoping that the initial IRA loan would be converted into a grant, which would 
have helped to stabilize the DSC budget.  
 
115. When the PRRO was first prepared, there were strong indications that the US would 
continue to be a strong supporter, as it had in the past (and Liberia was one of the top ten 
recipients of US aid). In the event new US policy, which came into force after the PRRO had 
been approved, prevented funding of school feeding activities from USAID relief budgets, 
which were the source of US funding to PRROs (the US viewed school feeding as a 
recovery/development activity, and not suitable for relief funding). As a result, the PRRO 
relied on WFP multilateral funds (including IRA funds) for more than 40 percent of its 
resources.  
 
116. Despite these funding issues, the operation suffered no significant pipeline gaps to 
November 2008, although there had been some specific commodity shortfalls. In August 
2008 an international supplier defaulted on a Corn-Soya Blend (CSB) order, with the result 
that CSB in the MCH ration was replaced with pulses, and the available CSB was restricted  
                                                          
16
 This only applied to new contributions, but the third budget revision did include additional commodities, which 
would be accompanied by the higher DSC rate.  
17
 It is easy for a Country Office to find that DSC expenditure out of kilter with the availability of commodities. Many 
DSC costs are fixed and are incurred from the beginning of an operation. If there are delays in the arrival of 
commodities, DSC costs such as office rental, utilities, and basic staffing will be incurred even though there are no 
commodities to be distributed. In such situations, an operation is likely to approach its closure with commodities still 
available for distributin, but no DSC costs to enable this.  
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for use in therapeutic and supplementary feeding. Other shortfalls were covered through 
borrowings. In 2008 shortfalls in bulgur wheat were covered through borrowings from 
Catholic Relief Services (CRS), which had its own pipeline. Shortfalls in sugar were covered 
by borrowing from Ivory Coast (in fact the commodities were diverted at sea).  
 
117. The increase in prices throughout most of 2008 could have had serious consequences for the 
funding of the operation. Without the additional funds obtained as part of the third budget 
revision in August 2008 to cover the increase in food prices, the operation would have faced 
a potential significant shortfall.  
 
Cost Efficiency 
 
118. The Country Office has taken a number of steps to reduce transport costs. The serious lack of 
commercial truck capacity in the country led to WFP retaining its own fleet to augment 
commercial capacity. The WFP fleet did not have enough larger capacity trucks, which 
would have been more cost-effective for larger bulk transport to Extended Delivery Points 
(EDPs). The WFP fleet was also aging, and was severely tested by the bad roads. 
Breakdowns were frequent, and most common during the rainy season. Down time was also 
higher during the rainy season when many roads and bridges were cut. Nevertheless, as 
shown by Table 9, utilization of the fleet showed an overall improving trend, especially 
when compared month on month18. 
 
Table 9: WFP Fleet Utilization (average percent of total capacity utilized) Jan 2007 – Sept 2008 
Jan 
2007 
Feb 
2007 
Mar 
2007 
Apr 
2007 
May 
2007 
June 
2007 
July 
2007 
Aug 
2007 
Sep 
2007 
Oct 
2007 
Nov 
2007 
Dec 
2007 
94.29 81.7 83.4 83.9 84 88 77 71 73 76.8 79 77 
Jan 
2008 
Feb 
2008 
Mar 
2008 
Apr 
2008 
May 
2008 
June 
2008 
July 
2008 
Aug 
2008 
Sep 
2008 
   
78.8 107.4 83.6 90.2 87.4 81 76.6 76.6 86.8    
 
Source: WFP Fleet Management System 
 
119. A Fleet Management System was introduced in 2007, and this helped contain transport costs. 
As shown in Table 10, cost per ton per kilometer generally declined during 2008 (although a 
number of factors might affect this indicator). 
 
Table 10: Average cost per ton kilometer (US$), January – September 2008 
Jan Feb Mar Apr May Jun Jul Aug  Sept 
0.53 0.37 0.29 0.43 0.39 0.30 0.15 0.11 0.32 
Source: WFP Fleet Management System  
                                                          
18
 While fleet utilization is a useful indicator, it is not ideal. Drivers can load their vehicles beyond the official capacity. 
This results in figures suggesting a higher level of fleet utilization (and so that it may even exceed 100 percent), but at 
the cost of increased wear and tear, and eventually reduced efficiency. 
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120. Fuel consumption also improved, as shown in Table 11. For light vehicles, average fuel 
consumption was 6.99 kilometers/litre in 2007, increasing to an average of 7.69 
kilometers/litre in 2008. For heavy duty vehicles, fuel consumption also improved over the 
same period, from an average of 2.33 kilometers/litre in 2007 to 2.88 kilometers/litre in 
2008. Month on month comparisons showed improvements for most months. 
 
Table 11: Average Fuel Consumption per Month, 2007 and 2008 (kilometers/litre) 
 Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Average 
for the 
period 
Light 
vehicles 
2007 
6.40 6.73 6.83 6.89 6.53 8.69 6.86 7.24 7.26 8.15 6.52 5.78 6.99 
Light 
vehicles 
2008 
6.56 6.78 7.74 8.18 7.78 7.78 8.43 9.68 6.97 6.97 - - 7.69 
Heavy 
vehicles 
2007 
2.85 2.61 2.28 2.15 3.32 2.47 2.39 2.35 1.19 1.57 2.36 2.40 2.33 
Heavy 
vehicles 
2008 
2.88 2.74 2.57 2.94 2.81 2.86 3.49 3.01 2.59 2.88 - - 2.88 
 
Source: WFP Fleet Management System 
 
2.C. Results 
 
Effectiveness 
 
121. In terms of achieving what was originally intended, it is difficult to assess the effectiveness 
of the operation. The complex design of the operation, and the inclusion of a number of 
inappropriate indicators, necessitated a substantial monitoring and evaluation (M&E) system 
to collect the required data, and this was not put in place. Nor were more appropriate, less 
complex M&E systems (such as sample surveys, sentinel monitoring) initiated.19 As a result 
there were very few data available to help assess effectiveness. 
 
General Food Distribution 
 
122. The key indicator given in the Log Frame for this activity was “Prevalence of acute 
malnutrition among refugee children under five years of age”. No nutritional assessments 
had been conducted by UNHCR (which had prime responsibility) or WFP, so it was not 
possible to comment on this.20  However distribution records indicate that the refugee 
                                                          
19
 In 2006 a sampling strategy was developed, but the Country Office was uncomfortable with the fact that not all 
schools would be visited. A compromise proposal was to visit 25 percent of schools each month, so that all schools 
would have been visited after each four month period. It was also recommended to conduct baseline and follow-up 
surveys to monitor trends and outcomes over time, but this does not seem to have been implemented. 
20
 During training in Food Security Assessment in Gbargna/Saclepea (January/February 2008), participants were 
trained in anthropometric measurements, and all under-five children present in the refugee settlement were measured. It 
was agreed with UNHCR that as this was a training exercise, the results would not be officially released, but no 
indications of nutritional problems were identified. 
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population regularly received the intended food ration, and the refugees interviewed had no 
complaints about the timeliness or quantity of the ration provided (although they did request 
that WFP supply rice instead of bulgur wheat). Nor were there any reports of significant 
nutritional problems among refugee communities, although as the refugees were living in 
villages and well integrated within the local community, this is not surprising. 
 
Food Support for Local Initiatives 
 
123. The indicator in the Log Frame for this activity was “Percentage of food insecure households 
in targeted areas (Target: 5%)”, but no data had been collected on this indicator. Nor was 
there any baseline against which to measure progress. The other objective for this activity 
was the increased participation and empowerment of women at community level in decision-
making bodies. The indicator given for this was “Percentage of women in food-management 
committees of community projects (Target: 50%)”. No data was available on this objective 
or indicator. 
 
Nutritional Interventions 
 
124. The first objective of this activity was given in the Log Frame as “Reduced prevalence of 
acute malnutrition among beneficiary children and women”. The indicators were given as 
“Prevalence of acute malnutrition among under 5s (assessed using height, weight, age and 
sex; Target: < 5%)” and “Recovery rate among under-5 beneficiaries (Target: recovery rate > 
70%)”. Given the scale of the project (with only 3,700 planned annual beneficiaries), the first 
indicator was inappropriate; the intervention would have made little difference to prevailing 
nutrition rates, and no attempts were made to collect relevant data.21 The second indicator 
would have been relevant, and could have been collated – the cooperating partners managing 
the health clinics supported by WFP collected this data for each patient. But no attempts 
appear to have been made to collate the individual data to provide input into monitoring or 
management.  
 
125. The second objective of this activity was given in the Log Frame as “Improved nutritional 
and health status of PLWHA on treatment”. The indicators proposed were “Percentage of 
beneficiaries in HIV/AIDS programme maintaining or increasing their body weight (Target: 
70%)” and “Treatment adherence rate among beneficiaries of HIV/AIDS programme 
(Target: >70%)”. Both these indicators were relevant, and the data could have been collated 
from the reports of cooperating partners, but unfortunately this did not happen. 
 
126. There was no data on overall nutritional improvement of children in therapeutic or 
supplementary feeding, and whether this was sustained (although cooperating partners 
implementing both interventions should have been able to provide WFP with this 
information). Nor were there data on whether mother and child health and nutrition 
improved as a result of the MCH intervention – individual clinic records should have been 
able to show this, but these were not collated.  
 
 
                                                          
21
 The 2008/2009 VAM exercise may well help to show changes in the national and county nutritional status. But the 
WFP activities are too small to be able to draw conclusions about the effect of the food aid provided by WFP to 
nutrition interventions. 
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From interviews with participants, the provision of food at the clinics was an important factor 
in their attendance. Furthermore, the food did seem to be mainly consumed by the mothers 
and children, in line with WFP guidelines. But it seems likely that the provision of 
functioning health facilities was a more important factor in encouraging mothers to attend the 
clinics in the first place.  
 
127. Food support for PLHIV helped them to meet their nutritional requirements and encouraged 
them to seek treatment, despite the stigmatization they often faced.  
 
128. For TB patients, the food also helped meet their additional nutritional requirements, as well 
as acting as an incentive to encourage regular attendance for treatment. There was no data on 
overall treatment adherence rates or recovery rates (although cooperating partners 
implementing TB treatments should have been able to provide WFP with this information). 
 
129.  No data were collected on nutritional status of participants in institutional feeding. However 
there were no reports of malnutrition cases amongst institutions receiving WFP assistance.  
 
Food For Education 
 
130. The Log Frame gave the following objectives for the Food for Education activity: 
 
• Improved enrolment and attendance rate of boys and girls in pre-primary, primary 
and secondary targeted schools 
• Improved capacity to concentrate and learn among boys and girls in pre-primary, 
primary and secondary WFP-assisted schools 
• Reduced gender disparity between boys and girls enrolled in pre-primary, primary 
and secondary targeted schools. 
 
131. The 2006 CFSNS provided data showing that school meals had increased school enrolment 
in the country in the past. Of households reporting to be benefiting from school feeding, 83 
percent of children aged 6 – 18 were enrolled in school; in households not reporting to be 
benefiting from school feeding, only 58 percent of children aged 6-18 were enrolled in 
school. Certainly there was general and widespread support for WFP school feeding in 
Liberia. However it was not possible to show that WFP school feeding had a significant 
effect on school enrolment based on available data for the 2007-2008 period. In part this was 
because WFP did not establish a baseline against which to measure effect (the schools 
sampled in the Standardized School Feeding Survey could have provided a representative 
sample of schools against which to measure effect, but this was not done). In theory data 
from the annual MoE school census could have helped monitor the effects of school feeding, 
but there was widespread scepticism about the accuracy of the data collected, and there were 
major delays in the data being released (the March 2008 survey was still not available by late 
November 2008).  
 
132. WFP adjusted food delivery figures twice a year, to reflect changes in school enrolments. 
This was for the purposes of food management and delivery, and was not used to monitor the 
effects of school feeding, but the data might have given some indication of the effect of the 
school meal intervention (see Table 12).   
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Overall, there was no clear pattern in these figures – in a number of cases school enrolment 
even declined. Where school enrolment increased, much of the increase could be attributed to 
the inclusion of additional schools. For those counties where the number of schools remained 
constant (or close to constant - Lofa, River Gee, Sinoe, Margibi and Gbapolu), school 
enrolment figures showed little change. Thus the evaluation could find no unambiguous 
evidence that the school feeding activity had increased enrolment. 
 
Table 12: Number of WFP-Assisted Schools and Students, September 2007 – July 2008 
County September 2007 July 2008 % Change 
Students 
 No. Students No. Schools No. Students No. Schools  
Lofa 60,975 227 61,693 227 1 
Bong 51,004 219 52,757 223 3 
Nimba 81,720 261 104,684 518 28 
Grand Gedeh 15,960 92 15,739 123 -1 
River Gee 9,633 59 9,633 58 0 
Maryland 18,236 74 19,000 79 4 
Sinoe 7,550 40 5,686 39 -25 
Grand Kru 4,019 25 7,184 39 79 
River Cess 10,179 56 10,066 56 -1 
Grand Bassa 44,968 182 46,367 185 3 
Margibi 28,032 103 25,175 103 -10 
Bomi 19,402 153 19,092 155 -2 
Gbapolu 6,118 67 6,467 68 6 
Grand Cape 
Mount 
25,908 196 26,474 198 2 
 
Source: WFP Monrovia 
 
133. The 2007 Standardized School Feeding Survey found overall attendance rates in WFP-
assisted schools to be above 90 percent for both boys and girls (although the survey did 
suggest that the data may not have been reliable). However the Country Office had no 
reliable collated data on school attendance for the 2007 – 2008 period. Some monthly reports 
submitted by cooperating partners responsible for monitoring the school feeding activity 
provided data on attendance, but this was not collated. It should have been relatively straight 
forward to collect such data from the food consumption reports completed by each school 
(the reports seen by the evaluation mission suggested that these reports were reasonably 
accurate), at least on a sample basis, but was not done either. Thus it was not possible to 
judge the effect of school feeding on maintaining attendance (although the individual school 
records seen during the evaluation suggest that school attendance was generally high, 
although with quite wide variation between schools).  
 
134. Data was collected on the gender ratios of school enrolment (but not attendance). This 
suggested that the school meal programme positive, although uneven, progress (see Table 
13).  
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Table 13: Proportion of Girls to Boys in WFP-Assisted Schools, Jan 2007-July 2008 
 Percent Girls Percent Boys 
Jan. – July 2007 44 56 
July – Dec. 2007 46 54 
Jan – July 2008 45 55 
Source: WFP Annual Workplans and Mid-Year Reviews, 2007 and 2008 
 
135. The 2007 Standardized School Feeding Survey also noted in over 95 percent of WFP-
assisted schools, teachers observed positive changes in children’s classroom behaviour, and 
increased pupil attentiveness and learning abilities, as a result of school feeding.22 Some 
monthly reports submitted by cooperating partners responsible for monitoring the school 
feeding activity also reported on teachers’ perceptions. These data were not collated, but 
where there were reports, they were generally very positive. Teachers also reported similar 
positive observations during interviews with the evaluation mission. However the teacher’s 
observations may apply to children’s behaviour after they had consumed the school meal; a 
number of school staff informed the mission that prior to the school meal, children’s 
attention was largely focused on anticipation of the meal. As the school meal was typically 
provided between 10.30 – 11.30, it had little effect on short term hunger, which seemed to be 
widespread in rural Liberia.  
 
136. WFP had no data showing that the Girl’s Take Home Ration had been effective in retaining 
older girls in school. The 2007 Standardized School Feeding Survey identified the barriers to 
retaining older girls in school as (in order):  
 
• Marriage/pregnancy 
• Household/economic commitments 
• Cost of schooling.  
 
137. Given these barriers, which the provision of a food ration did little to address, it is not clear 
whether the intervention had a significant effect. Indeed interviews with girls receiving take 
home rations indicated that they valued the education they were receiving (and it can be 
assumed that they came from families with a similar approach) and would probably have 
remained in school without the ration.23 On the other hand, there was no other generally 
available form of assistance for older girls. The only other initiative seen by the evaluation 
mission to assist older girls was a crèche established by Save the Children in two schools in 
Bong County, at which teenage mothers could leave their babies while they attended school.  
 
138. Girls qualifying for the take home ration received 25 kg of cereals and 2 kg of oil per 
month, in a single distribution. As some lived 5 to 10 kilometers from their school, and 
public transport was not available, they had to carry this significant load, usually on their 
heads. A more frequent distribution of smaller quantities may have been preferable.  
 
 
 
                                                          
22
 “Teachers’ perceptions” has been dropped as a corporate indicator of educational attainment. 
23
 This was a conditional question, and not a particularly reliable indicator of what would have happened if the GTHR 
was stopped. But it does at least give an indication of intent. 
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139. There was no evidence that school gardens had contributed significantly to the school meal 
programme in terms of providing additional ingredients for the school meals. The school 
gardens seen by the evaluation mission during the field trip suggested that most gardens 
were in a very poor state. There was very limited support for the idea of school gardens 
among teachers interviewed. Neither FAO nor MoA had met their obligations in providing 
seeds, tools and technical support for the school garden activity.  
 
140. One of the requirements for inclusion in the school feeding activity was the existence (or 
establishment) of a PTA to help implement and monitor the school meals. Most schools 
visited by the evaluation mission did have a PTA, but most PTAs seemed to take little part in 
the school meal activity. In some cases the PTA took some responsibility for providing fuel 
wood, but more often children were required to bring fuel wood to school. A 2007 WFP 
review of PTAs suggested that significant strengthening of PTAs was required - only 43% of 
PTAs were found to fully meet their stated responsibilities.  
 
141. Although PTAs did not seem to be working well from the point of view of supporting the 
school feeding activity, they did provide a very obvious and appreciated form of local 
democracy in rural areas. Rural areas often felt powerless against urban interests (as noted by 
Hill, Taylor and Temin, 2008, this was one of the root causes of the conflict). The PTAs did 
seem to be playing a role in increasing people’s sense of empowerment and social 
responsibility, albeit on a relatively minor issue, and so helping to establish the start of grass-
roots support for democratic systems - a potentially beneficial effect in terms of increasing 
the accountability of government. 
 
142. Deworming activities, intended to help address one of the main causes of rural malnutrition 
as part of a joint MoE, MoH, UNICEF and WHO health education campaign, were sporadic 
at best. UNICEF, which had responsibility to provide the required treatments, had not been 
in a position to regularly provide sufficient tablets.  
 
Capacity Building 
 
143. There had been considerable effort to ensure that food security concerns were reflected in the 
broader national policy agenda, including the Poverty Reduction Strategy and the 
development of a national Food Security and Nutrition Strategy. WFP was also extremely 
active in strengthening line ministries (in particular MoE, but also MoA and MoH) at county 
level to improve food management and accountability, and increase Government 
responsibility for and ownership of the intervention. Certainly school record-keeping seemed 
to be well maintained in the schools visited by the mission, and the relevant school 
authorities understood the purpose and the mechanics of the system to track commodity 
receipt, storage and utilisation .  
 
Impact 
 
144. The evaluation was able to identify a number of areas where the PRRO had achieved notable 
impacts. In particular there was widespread agreement that the school feeding activity had 
been an important factor in revitalizing the education system in rural areas and encouraging  
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return and resettlement.24 It was generally felt that WFP has also made a major contribution 
to the rebuilding of education capacity through the establishment of a daily monitoring and 
recording programme at individual school level (initially for the purposes of food 
management) that was largely transparent and trustworthy. While the education sector still 
faced many challenges, the benefits of education were widely appreciated. The school feeding 
activity had also channelled substantial quantities of food into food deficit rural communities.  
 
145. It was unclear whether the Girls Take Home Ration helped retain older girls in schools. But 
provision of the Girls Take Home Ration had certainly helped to bring the issue of how to 
ensure that older rural girls remain in the education system more to the fore. It now formed 
part of the general debate about the future of education in Liberia. 
 
146. Children from poorer families still faced significant economic barriers to attending school, 
and the impact of school feeding remained limited until these were reduced or removed. The 
abolition of fees for primary education helped improve the situation, but children were still 
required to purchase uniforms25, and fees were still charged in many schools to pay 
“voluntary” teachers.  
 
147. Beneficiary numbers in FSLI were too small to have national level impacts on poverty or 
food security. However for many of the individual participants, there was evidence that the 
FSLI had achieved significant impacts. In a survey of more than 1200 participants in the 
UNMIL-supported FSLI infrastructure projects (the survey did not distinguish between those 
who received cash-for-work and those who received food for work; in fact some participants 
may have been included in both types of programmes), 74 percent of males and 71 of 
females said that their living condition was better after the project. Most participants said 
they invested a portion of their wages in income generation ventures such as farming and 
petty trading, which had led to an increase in household income even after the projects were 
completed. Skills transfer through practical on-the-job training was also important, with 35 
percent of males and 29 percent of females reporting that they learned new skills – 12 
percent of males and 6 percent of females reported that they now practiced carpentry and 11 
percent of males and 6 percent of females reported they now worked as masons because of 
the skills learned. Respondents generally felt that the projects had had a positive impact on 
the local economy; business and trading activities had increased, farmers could more easily 
transport their produce to market, and more traders were coming to buy than previously.  
 
148. Furthermore, more than 90 percent of respondents were of the opinion that the short term 
jobs had helped to promote community peace and reconciliation. Community peace and 
reconciliation were enhanced because people were now working together and more people 
were able to take care of their families. Some of the respondents associated peace and 
reconciliation with better income and personal pride. There was also the perception that 
domestic violence in communities had reduced - increased income seemingly provided 
people with the means to acquire productive assets and consequently improved standards of 
living and with it increased cohesion within families as they managed the newly acquired 
assets.  
 
 
                                                          
24
 The mission was told of a community of Liberian refugees who remained in Guinea, waiting for the school in their 
home area to be reconstructed before they would return to Liberia. 
25
 In some counties, NGOs had provided uniforms to primary school children. 
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149. UNHCR claimed that the activity to establish communal farms in Maryland, for 
communities that had received a high number of returnees, normally became self-sustaining 
after the first harvest. WFP food aid was only required to support workers up until the first 
harvest had been achieved. UNHCR found the most successful farms were those where the 
communal land was divided into individual plots, giving each farmer responsibility for their 
own land. UNHCR also claimed a reduction in domestic violence among communities 
participating in their agricultural rehabilitation projects. 
 
150. The number of participants in the nutrition interventions was too small to have an impact on 
national levels of acute malnutrition. But a significant number of individuals did receive 
nutritional assistance through the activity, and for them the impact was significant.  
 
151. WFP’s capacity building activities have helped to bring issues of food security to the 
forefront in Liberia – information and data from the 2006 CFSNS has been widely quoted in 
almost every Government and UN report written. Within the school feeding and nutrition 
activities, capacity building at the local and county level significantly increased 
accountability and food management. (Unfortunately there had been delays in ensuring that 
all schools had proper food consumption ledgers by the commencement of the 2008-2009 
academic year – many schools were using odd pieces of paper to record commodity 
utilisation.) These capacity building efforts improved the way data was recorded. Much of 
the data collected for purposes of project monitoring could have had additional uses. For 
example school attendance recorded to account for changes in food consumption could also 
be relevant to MoE efforts to track school rolls and changes in them – at the moment much 
of this data is collected by MoE annually through a country-wide education census, which is 
both expensive and disruptive to school sessions (schools typically close for a period during 
the census period). This could have ensured that the school feeding programme had 
additional impacts. Unfortunately there were no systems in place to ensure that such data 
could be transferred and used for other purposes.  
 
Sustainability  
 
152. The design of PRRO 10454.0 gave little explicit consideration of transition to exit strategies 
(apart from reducing school feeding in Greater Monrovia) or the need for sustainability. 
However there was evidence that the benefits of many elements of the operation were 
sustainable.  
 
• The introduction of the development project in September 2008 imply in a situation 
where there is no further need for food aid (although food assistance may still be 
required) 
• Whether other types of assistance (financial or technical) would be more appropriate, 
given the changes that have occurred 
• Whether the current range of activities may be expected to continue and will be 
funded form other sources (Government or donors).  
 
153. Liberia has tremendous agricultural potential, and there have been steady improvements in 
agricultural production. Thus the continued requirement for food aid should not be 
automatically assumed. 
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154. In the case of the refugee caseload, UNHCR was developing approaches to resolve their 
situation. The refugees were well integrated amongst the local population, with their children 
attending local schools, where they benefited from the WFP school feeding programme. A 
number of the refugees participated in local development initiatives, including WFP-
supported FFW. Thus the refugees did seem to be in a situation where they were largely self-
supporting. 
 
155. In the case of FSLI, it is likely that those farmers who benefited from the rehabilitation of 
rice fields and vegetable gardens would continue to maintain and benefit from these, 
especially where they had some form of individual ownership or rights. Support to rice seed 
multiplication efforts and similar seed farms has the potential to increase the impact of the 
FSLI activity, by making more productive seeds more widely available. It would also be 
more sustainable, in that the Ministry budget is likely to eventually able to fund the activity 
without recourse to food aid. 
 
156. The road infrastructure repaired through FFW, was likely to deteriorate again during the next 
rainy season; roadside vegetation rapidly grew again. Only long term maintenance, and 
upgrading to all-weather surfaces, would resolve the problem, and this was unlikely given 
the Government’s Limited resources. However those participants who were able to invest 
some of their earnings in other productive assets were likely to continue to reap benefits 
from their employment. 
 
157. In the case of the nutrition interventions, data was not available to confirm whether the 
therapeutic feeding and supplementary feeding activities resulted in sustained nutritional 
improvements in the children covered, or whether the nutritional status of the children 
declined again upon return to their homes. Certainly neither of these activities was directly 
linked with efforts to address the underlying causes of chronic child malnutrition. MCH 
interventions potentially were more sustainable, in that they supported existing Government 
programmes, and so may eventually be absorbed within the MoH budget. MCH programmes 
also had the potential to shift from a curative intervention to a preventative one by expanding 
to include all pregnant and nursing women and young children in an area with high chronic 
malnutrition. This shift had not yet occurred, and would require a considerable level of 
increased resources if it did. Care would be required to ensure that the quality of service 
provided by the health clinics was maintained during any scaling up. 
 
158. The school feeding programme was highly appreciated by the Government, and the 
Government may be willing to support this activity in the future from its own funds. The 
PRS included a school feeding component for 600,000 children (although it is likely that this 
merely reflected the current WFP commitment, but based on the caseload under PRRO 
1064.3). On the other hand, there may not be continued need for school feeding to act as 
incentive to increase enrolment and attendance. There was widespread and strong 
appreciation of the benefits of education in Liberia. The strengthening of the education 
system, so that students received a quality education, along with removal of the current 
economic barriers that prevented poor children from attending school, could mean that 
additional incentives would not required. 
 
159. WFP’s capacity building efforts were instrumental in ensuring that the issue of food security 
and nutrition was brought to the forefront of the Government’s and UN policy and planning 
effort. However strengthened policy had not yet been reflected in improved Government data  
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collection and reporting. Recent experiences in trying to transfer responsibility for market 
data collection and analysis suggested that the Government was not yet in a position to 
maintain the required quality of data if full responsibility for food security analysis and data 
collection was transferred. But this may well change in the near future.  
 
2.D. Cross-Cutting Issues 
 
Gender 
 
160. WFP had made strenuous efforts to address gender issues both as part of the implementation 
of the PRRO activities, and in the way it conducts business. Expected female participation 
rates were highlighted in the Log Frame, and some activities, such as girls take home rations 
and MCH, were designed exclusively for females. The PRRO made considerable progress in 
increasing female participation; if targets were not always achieved, this reflected more the 
situation of women and girls in Liberia, rather than a lack of effort by WFP.  
 
161. Gender-based violence remained a major problem in Liberia, particularly for adolescent 
girls. The PRS suggested that gender-based violence was deeply embedded in a combination 
of cultural beliefs and behaviour acquired during the years of conflict. By its nature, the 
PRRO had been able to do little to directly reduce gender-based violence, although there was 
evidence that improvements in the economic situation of households through participation in 
FSLI activities may have helped to reduce domestic violence. 
 
162. WFP has taken a strong position in addressing issues of sexual exploitation and abuse (SEA), 
which was a common feature of food aid programmes in West Africa in earlier years. 
Training on prevention of sexual exploitation and abuse was mandatory for all staff members 
and service providers, and SEA guidelines were distributed to all WFP staff, staff from co-
operating partners and commercial drivers. Special SEA workshops were organised for 
transporters. Posters and stickers were printed and distributed to raise SEA awareness. WFP 
and co-operating partner staff were strongly encouraged to report cases sexual exploitation 
or abuse that they experienced or witnessed. Anonymous complaints boxes, through which 
such reports could be posted, were located at a number of strategic points through WFP 
offices. WFP also took a lead within the UN system in addressing sexual exploitation and 
abuse: in 2006 it contributed $ 30,000 to joint UN efforts; in 2008 it made a further 
contribution of $10,000.  
 
HIV/AIDS 
 
163. WFP provided assistance to PLHIV though its nutrition intervention activities. WFP also 
took a strong position to promote HIV/AIDS awareness among both beneficiaries and WFP 
staff and contractors. WFP regularly organized workshops to raise awareness about 
HIV/AIDS among food aid beneficiaries with various partners. For WFP staff and 
contractors (such as truck drivers), prevention activities focused both on awareness raising 
through workshops and training sessions and the provision of male and female condoms in 
staff washroom facilities (although the availability of condoms within the country was 
irregular).  
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III. Conclusions and Recommendations 
3.A. Overall Assessment 
 
Relevance and Appropriateness  
 
164. The PRRO would have been more relevant if it had been more focused. In short, it tried to do 
too much in a situation where capacity was extremely weak at all levels to manage and 
implement interventions (as the PRRO document itself recognised). The PRRO included too 
many activities. Many of the output and outcome measures were inappropriate and the 
linkage between the project aims and output to actual project interventions was weak. 
Indicators to measure output and outcome were too numerous, too complex, too difficult to 
obtain and often inappropriate to the objectives. The scarce capacity in Government, among 
partners and within WFP became diffused. As a result, many of the indicators proposed in 
the Log Frame were not collected, and it was not possible to monitor progress in reaching the 
stated objectives. A more focused approach would have been easier to manage, and likely to 
have been more effective.  
 
165. The PRRO was not well targeted on the most food insecure and vulnerable individuals or 
communities (recent returnees and the communities that had the largest number of returnee 
households). These had been clearly identified by the 2006 CFSNS. Nor did the main 
activities of the PRRO directly address the main causes of food insecurity and vulnerability 
in the country 
 
166. The PRRO document contained no indications of transitions expected during the period 
covered by the operation, even for activities that were clearly more suited to relief 
interventions (such as therapeutic feeding or institutional feeding) when the country was 
clearly heading into a recovery and rehabilitation phase. Nor did the PRRO explore how to 
phase out of activities in a way that would ensure that beneficiaries did not suffer with the 
cessation of WFP assistance.  
 
Efficiency 
 
167. Overall service delivery was good. However the poor rural road infrastructure, combined 
with the severe damage caused during the rainy season (particularly heavy during 2008) 
meant that in many months less than 60 percent of the planned delivery target was achieved. 
Beneficiary numbers in most activities were also less than planned. Project outputs were 
largely below expectations  
 
168. The serious lack of commercial truck capacity in the country, led to WFP retain its own truck 
fleet to augment commercial capacity. The WFP fleet did not have enough larger capacity 
trucks, which would have been more cost-effective for larger bulk transport, and was also 
aging and severely tested by the bad roads. Nevertheless fleet utilization improved when 
compared month on month.  A Fleet Management System, introduced in 2007, also helped 
contain transport costs. Cost per ton per kilometer generally declined during 2008 and fuel 
consumption improved by 10 and 20 percent for light and heavy vehicles respectively. 
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169. The Country Office devoted considerable effort to reduce corruption and diversions. A 
number of WFP staff were dismissed for corruption, and others disciplined. The newly 
established PIA strengthened monitoring of the use of WFP commodities. As a result of the 
work of the PIA, the implementation of FSLI, where diversions were particularly high, was 
substantially curtailed and restructured. Working closely with Government to ensure that any 
irregularities identified through monitoring were rapidly addressed and perpetrators publicly 
punished, available evidence suggests diversions in the FFE activity have also been 
significantly reduced.  
 
170. Overall the operation was well resourced, although it was heavily reliant on WFP 
multilateral funding. There were few pipeline issues, and those that did occur were well 
managed. However the operation suffered from inception with inadequate DSC funding, 
brought about by the resource transfer from the previous PRRO of commodities but no 
accompanying DSC. In order to utilize these commodities and avoid delayed deliveries, the 
Country Office obtained loans from the IRA and the Working Capital Facility, but the IRA 
loan was still outstanding by November 2008.  
 
171. In order to reduce DSC costs the number of country office staff was reduced by one third and 
the DSC rate increased by one quarter between 2007 and 2008. Despite these initiatives, the 
DSC budget remained in deficit and it was unclear whether the Country Office would be able 
to cover the DSC costs to the end of the operation.  
 
Effectiveness  
172. It was difficult to assess the effectiveness of the operation because the complex design of the 
operation, and the inclusion of a number of inappropriate indicators, necessitated a 
substantial M&E system to collect the required data, and this was not put in place. As a 
result there were very few data available to help assess effectiveness.  
173. For General Food Distribution, distribution records indicate that the refugee population 
regularly received the intended food ration, and there were no reports of significant 
nutritional problems among refugee communities. However nutritional assessments had not 
been conducted by either UNHCR (which had prime responsibility) or WFP.  
174. For Food Support for Local Initiatives, there was no baseline against which to measure 
progress to achieving the stated objectives of improved food security or the increased 
participation and empowerment of women at community level.  
175. For the Nutritional Intervention data could have been collated on the nutritional 
improvements of beneficiaries in the programme from the cooperating partners, who 
maintained clinical records. However there was no evidence that this was attempted.  
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176. For Food for Education, it was not possible to show that WFP school feeding had a 
significant effect on school enrolment available data for the 2007-2008 period. In part this 
was because WFP did not establish a baseline against which to measure effect (the schools 
sampled in the Standardized School Feeding Survey could have provided a representative 
sample of schools against which to measure effect, but this was not done). Some monthly 
reports submitted by cooperating partners responsible for monitoring the school feeding 
activity provided data on attendance, but this was not collated, and thus it was not possible to 
judge the effect of school feeding on maintaining attendance. Data was collected on the 
gender ratios of school enrolment, and this suggested that the school meal programme had 
made positive, although uneven, progress. WFP had no data showing that the Girl’s Take 
Home Ration had been effective in retaining older girls in school. Given the social and 
economic barriers to older girls remaining in school, it is not clear whether the intervention 
had a significant effect. On the other hand, there was no other generally available form of 
assistance for older girls.  
 
Impact  
 
177. The impact of the PRRO was generally positive and significant. In particular PRRO 10064.3 
and PRRO 10454.0 made a significant contribution to encouraging return and resettlement in 
rural areas, and thus helping to consolidate the peace process.  
 
178. There was widespread agreement that the school feeding activity had been an important 
factor in revitalizing the education system in rural areas and encouraging return and 
resettlement. It was generally felt that WFP has also made a major contribution to the 
rebuilding of education capacity through the establishment of a daily monitoring and 
recording programme at individual school level (initially for the purposes of food 
management) that was largely transparent and trustworthy. While the education sector still 
faced many challenges, the benefits of education were widely appreciated. The school 
feeding activity had also channelled substantial quantities of food into food deficit rural 
communities. However children from poorer families still faced significant economic 
barriers to attending school, and the impact of school feeding would remain limited until 
these were reduced or removed.  
 
179. Provision of the Girls Take Home Ration had helped to bring to the fore the issue of how to 
ensure that older rural girls remained in the education system. It now formed part of the 
general debate about the future of education in Liberia.  
 
180. Beneficiary numbers in FSLI were too small to have national level impacts on poverty or 
food security; however there was evidence that for many of the individual participants the 
FSLI had achieved significant impacts. Many participants invested a portion of their wages 
in income generation ventures such as farming and petty trading, which had led to an 
increase in household income even after the projects were completed. Skills transfer through 
practical on-the-job training was also important. Furthermore, there was strong evidence that 
the provision of short term jobs had helped to promote community peace and reconciliation.  
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181. Beneficiary numbers in the nutrition interventions were similarly too small to have a national 
level impact. But a significant number of acutely malnourished children and pregnant 
women did benefit from the activity. Provision of food to PLHIV and TB patients 
encouraged treatment adherence.  
 
182. WFP’s capacity building activities helped to bring issues of food security to the forefront in 
Liberia – information and data from the 2006 CFSNS was quoted in almost every 
Government and UN report written since. Within the school feeding and nutrition activities, 
capacity building at the local and county level significantly increased accountability and 
food management. Much of the data collected for purposes of project monitoring could have 
had additional management uses and ensured that the school feeding programme had 
additional impacts, but no systems were in place to ensure that such data was transferred 
between agencies and used for other purposes.  
 
Sustainability  
 
183. The design of the PRRO gave little explicit consideration of transition to exit strategies. 
However there was evidence that the benefits of many elements of the operation were 
sustainable.  
 
184. In the case of the refugee caseload, the refugees were well integrated amongst the local 
population, their children attended local schools, and a number of refugees participated in 
local development initiatives, including those supported by WFP. Thus the refugees 
appeared to be in a situation where they could be self-supporting.  
 
185. In the case of FSLI, it is likely that those farmers who benefited from the rehabilitation of 
rice fields and vegetable gardens would continue to maintain and benefit from these, 
especially where they had some form of individual ownership or rights. While the lack of 
maintenance capacity meant that much of the rural infrastructure repaired through FFW was 
likely to deteriorate again during the next rainy season, those participants who were able to 
invest some of their earnings in other productive assets were likely to continue to reap 
benefits from their employment.  
 
186. The school feeding programme was highly appreciated by the Government, and the 
Government may be willing to support this activity in the future from its own funds. On the 
other hand, there was strong appreciation of the benefits of education in Liberia, and 
incentives such as school meals may not be required in the future.  
 
187. WFP’s capacity building efforts have helped to ensure that the issue of food security has 
been well considered in much of the Government’s and UN policy and planning effort. 
Recent experiences in trying to transfer responsibility for market data collection and analysis 
suggested that the Government was not yet in a position to maintain the required quality of 
data if full responsibility for food security analysis and data collection was transferred. But 
this may well change in the near future.  
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3.B. Key Issues for the Future  
 
188. One of the major issues for the future is to ensure that the WFP intervention better addresses 
the causes of food insecurity and vulnerability, and to ensure that WFP assistance is better 
targeted on the most food insecure and vulnerable. This implies significant change to the 
design of the WFP project, in particular: 
 
• To address the causes of chronic under-five malnutrition 
• To ensure that food is available during the hungry season 
• To address short term hunger among school children 
• To access the more remote areas, where food insecurity and vulnerability may be 
expected to be highest. 
189. Tackling these issues is likely to increase commodity and LTSH costs, as well as requiring 
new approaches. Chronic under-five malnutrition should be addressed through a package of 
interventions that address water and sanitation, health and child-caring practices as well as 
food – such an approach would be heavily reliant on partners to provide the required 
additional inputs. MCH is one of the few activities that can be implemented during the 
hungry season, when malnutrition rates typically increase. Short-term hunger would be best 
addressed through provision of a school snack early in the school day, followed by the hot 
school meal later in the day. Reaching more remote areas is likely to remain challenging, 
given the state of much of the rural infrastructure. Investment in secure small-scale rural 
storage facilities could help pre-position commodities prior to the rainy season. 
Consideration could also be given to cross-border deliveries through Guinea or Ivory Coast 
if access from the Liberia side is locked; utilising large cargo canoes and small boats to reach 
coastal communities; even in exceptional circumstances utilising UNMIL helicopters to 
reach particularly isolated communities.  
 
190. The WFP intervention should be more focussed. It should have clearer objectives, fewer 
activities, and indicators that are both relevant and can be relatively easily collected. 
 
191. The school feeding programme would be more effective if the economic barriers, that 
currently prevent children from the poorest families attending school, were reduced or 
removed. WFP could advocate with Government to try to achieve that.  
 
192. If WFP assistance is to have a longer term impact, greater attention is required to the 
transition process, and how WFP may phase out of activities. In some instances this will 
require stronger cooperation with potential partners, who may be better suited to take over 
the activity. In other cases it will require more explicit consideration of the goals of WFP 
assistance, and the implication of their achievement for future WFP interventions in the 
country. But transition must take care that the needs of beneficiaries are properly considered. 
 
193. WFP has been particularly successful in strengthening the capacity of line ministries at 
county level (particularly MoE) to monitor and manage commodity use. Capacity building 
efforts should continue to give emphasis on strengthening line ministry staff at county level,  
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but with less strict focus on commodity management. A challenge for future capacity building 
efforts will be to ensure that Government staff are able to apply the skills they have learnt for 
the purposes of food management to other areas of project management and decision-making, 
including better management of Government resources and implementation of Government 
programmes. Much of the infrastructure (such as reporting frameworks) is already in place 
and there is potential to further develop basic staff skills, and so make a significant practical 
contribution to local government management.  
 
 
3.C. Recommendations  
 
For WFP Headquarters:  
 
194. In order to address the current weaknesses in the PRRO guidance in terms of identifying 
different types of transitions, and appropriate indicators to guide the timing of the transition 
process and indicate when phase out would be appropriate, the Programme Design Service 
should review of the PRRO guidance material.  
 
195. The Programme Design Service should revise the WFP school feeding guidelines to better 
distinguish between the objectives and indicators of school feeding in emergency situations, 
in post-conflict countries and countries in transition, and school feeding in the development 
context. In particular the Guidelines should address the issue of how to implement a 
transitional school feeding programme, which is the typical situation in PRROs.  
 
196. In order to ensure that commodities are not transferred from completed operations without 
funds, WFP financial procedures should be reviewed to ensure that transferred commodities 
are accompanied by appropriate levels of funding for ODOC, LTSH and DSC. In selected 
cases it might be necessary to modify the current arrangement whereby cash is always linked 
to commodities.  
 
197. To help improve WFP monitoring of activities as a guide to better project management, the 
Performance and Accountability Management Division should develop practical guidance, in 
the context of the new Strategic Plan, on more appropriate M&E approaches that go beyond 
headquarters reporting requirements, and help Country Offices in terms of improved 
management decisions regarding WFP interventions. Such guidance should focus on issues 
such as the appropriateness of indicators to measure performance, the range of possible data 
collection and sampling approaches, and the utilization of data bases to inform management 
decisions. 
 
For the WFP Country Office:  
 
198. Future operations in Liberia should be more focused and less complex, and more in line with 
prevailing capacities to manage and implement food assistance. This includes clear and 
obtainable objectives, fewer activities, and more appropriate indicators that are easier to 
collect and collate to monitor progress in achieving the operation’s objectives. 
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199. In order to ensure that WFP assistance is achieving the desired effects, significant 
strengthening of programme monitoring is required, to measure progress towards achieving 
the operation’s objectives. The feasibility of monitoring based on sampling systems should 
be considered. 
 
200. To help avert the serious disruptions that are caused by poor road connections immediately 
after each rainy season, it is suggested that the country office investigate the feasibility of 
developing appropriate local storage facilities that might be used to pre-position 
commodities closer to project sites prior to the rainy season. 
 
201. In order improve the effectiveness of WFP assistance to retain older girls in the education 
system, the Country Office should investigate possible alternative activities with partners 
that would better address the social and economic causes of the current high drop out rates 
and complement the Girls Take Home Ration. One option might be to work with partners to 
establish school-based crèches for teenage mothers, with supervisors drawn from older 
female-headed households and possibly paid through food for work. Consideration should 
also be given to distributing the Girls Take Home Ration fortnightly instead of monthly, to 
lessen the real burden of transporting commodities to the girls’ homes. 
 
202. To better address the serious problem of child malnutrition, the country office should 
investigate the feasibility of an expanded MCH activity to provide blended food to all 
pregnant women and young children (6 to 24 months) within a defined area. Available data 
on malnutrition rates should be the prime targeting criteria. An assessment of the prevailing 
capacity to provide health services would also be required, as well as assurance that the 
quality of health service provided would not suffer as a result of including food aid along 
with other responsibilities. 
 
203. In order to make broader use of data collected for the purposes of monitoring food 
management and distribution, and encourage its use for other management purposes, future 
capacity building efforts at county level should aim to encourage linkages between different 
Government departments and agencies to take advantage of the significantly strengthened 
monitoring and accountability structures that have been developed in the school feeding 
activity 
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Annex 1: Terms of Reference 
I. Background 
 
A. Context of the evaluation 
 
1. Liberia is in the midst of a difficult post-conflict transition following a period of protracted 
civil conflict that ended with the Accra Comprehensive Peace Agreement in 2006. The 
conflict displaced millions of Liberians, caused widespread destruction of life and property, 
devastated social and economic infrastructure and disrupted the fragile livelihoods of both 
rural and urban populations (WFP, 2007). By April 2006, the vast majority of the three 
million internally displaced Liberians had returned to their homes and the country is currently 
experiencing a period of relative peace. Neighbouring Ivory Coast and Guinea, however, are 
still volatile and continue to pose ongoing threats to overall regional stability. In Liberia 
itself, incomplete reintegration of ex-combatants, unemployment estimated at 80-85% (World 
Bank, 2008), environmental degradation, pervasive poverty, an estimated 51% of food 
insecure and highly vulnerable households (WFP, 2006), an estimated 2-5% HIV prevalence 
among the adult population (UNAIDS/WHO, 2006) and weak governance, also pose grave 
threats to long-term peace and stability.  
 
2. The Liberia Protracted Relief and Recovery Operation (PRRO) 10454.0 is a single-country 
operation that was designed and implemented following a series of regional PRROs that 
provided a framework of assistance for Liberia, Sierra Leone and Guinea during the period 
2001-mid 2007. The Country Office is planning a second, two-year PRRO to begin mid-2009 
and will begin preparing the new project document in October 2008; the document is 
expected to be ready for approval before the end of March 2009. This evaluation, therefore, 
will provide timely inputs into the design phase of the new operation.  
 
3. The PRRO is being implemented in the context of i) the Inter-Agency Standing Committee 
(IASC) Cluster Approach in Liberia that was adopted as a pilot study in November 2005; ii) 
the overall humanitarian coordination being subsumed under the United Mission in Liberia 
(UNMIL) and iii) high food prices that are threatening the food security of hundreds of 
thousands poor and vulnerable Liberians. As a result of these high food prices, the World 
Bank approved a grant of USD 10 million to finance its Liberia Emergency Food Crisis 
Response Program; one component of this program, involving support to school feeding, 
take-home rations for school girls and food support for pregnant and lactating women, is to be 
implemented by WFP (World Bank, 2008).  
 
4. PRRO 10454.0 originally planned to assist a total of 767,000 vulnerable Liberians during the 
period July 2007 to June 2009 through the provision of 53,632mt of food at a total cost to 
WFP of USD 50.6 million. As per the project document, the detailed breakdown of planned 
beneficiaries and tonnage, respectively, was as follows: general distribution: 1,148 and 459 
MT; food-for-work (agriculture): 15,750 and 4,772 MT; food-for-work (infrastructure): 6,750 
and 2,045 MT; food-for-training: 15,113 and 905 MT; curative feeding: 13,700 and 1,455 
MT; institutional feeding: 6,000 and 2,088 MT; HIV/AIDS: 3,500 and 4,095 MT; food-for-
education hot meals: 530,000 and 32,321 MT; and food-for-education girls take-home ration: 
17,640 and 5,492 MT.  
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5. A budget revision is currently underway to address both the de-linking of some school 
feeding activities from the PRRO and also the high food price situation in Liberia. In 
addition, there were two previous budget revisions for this project that will have to be taken 
into account by the evaluation team.  
 
6. The stated objectives of this operation are as follows: 
 
• Provide life-saving assistance (SO1) through general food distributions to targeted 
beneficiaries (Ivorian refugees in camps) 
 
• Provide food for recovery (SO2) as an investment to rebuild and protect human 
productive assets in order to encourage a social and economic rebound 
 
• Provide support to maternal and child health programmes (SO3) in order to improve the 
nutrition and health status of children and mothers and vulnerable groups such as people 
living with HIV/AIDS (PLWHAs) and their families 
 
• Provide emergency school feeding (SO4) and support access to basic education with 
particular attention to girls 
 
• Contribute to capacity-building of national institutions (SO5) to ensure timely and 
efficient response to food security challenges 
 
 
7. This PRRO comprises multiple types of activities including a small relief component that 
provides a general food distribution for Ivorian refugees that remain in camps (Strategic 
Objective 1); a recovery component that provides food-for-work and food-for-training 
activities for communities with high return rates of IDPs and refugees (Strategic Objective 2); 
a nutritional feeding component that supports malnourished children and vulnerable women 
and other vulnerable groups through supplementary and therapeutic feeding, institutional 
feeding and family rations (Strategic Objective 3) and a very substantial food-for-education 
component that provides in-school hot meal rations and take-home rations for girls in WFP-
assisted schools (Strategic Objective 4).  
 
8. The logical framework summary or logic model presented as an annex to the project 
document summarized the various outcomes and outputs expected together with the 
associated performance indicators, means of verification and assumptions and risks. It also 
indicates a number of targets that depend on the availability of baseline data from school 
feeding and refugee nutritional baseline surveys scheduled for May 2007 and June 2007. For 
the purposes of this evaluation, a simplified and streamlined logic model will be used to guide 
the evaluation (see para. 17). 
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9. As per discussions with the Country Office, some of the main discussions revolving around 
the operation include the following:  
 
• the de-linking of a portion of the school feeding activities from the PRRO (and the related 
budget revision) in order to transfer these to the new DEV Project Liberia 10733.0 that 
begins in September 2008; 
 
• longstanding difficulties related to the diversion of food commodities for some activities; 
 
• the alignment of the new phase of the PRRO with the new Poverty Reduction Strategy 
Plan (iPRSP) 2008-2011. 
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B. Stakeholders 
 
10. Key internal and external stakeholders for this evaluation are detailed in table 1 below.  
 
 Stakeholder Matrix 
Key stakeholder 
group 
Interest in the subject of 
the evaluation 
Interest in the evaluation Implications for the 
evaluation 
WFP Liberia CO staff  *Responsible for 
management and 
coordination of WFP 
assistance and resources 
*Evaluation may identify strengths 
and weaknesses of the operation 
*Evaluation findings may inform 
design and implementation of 
subsequent operations 
*Involved in the management 
response to the evaluation 
*Main source of data  
*Main contact for the 
evaluation 
WFP Regional Bureau 
staff 
*Responsible for 
operations in the region 
 
*Evaluation will assess the 
contribution of WFP OMD to the 
Country Office  
*Evaluation findings may inform 
design and implementation of 
subsequent operations, both in Liberia 
and other operations in the region 
*Involved in the management 
response to the evaluation 
*Source of information on 
support provided to the 
Country Office 
WFP HQ staff  
(OMXD) 
*No specific role in the 
operation 
*Evaluation may identify design 
issues that will inform future 
operations 
*Involved in management response to 
the evaluation 
*Will be kept informed on 
the results of the evaluation 
Government of Liberia 
 
*Involved as recipient of 
WFP assistance 
*Involved as a cooperating 
partner of WFP 
*Evaluation may affect the design and 
implementation of future relief and 
recovery operations in Liberia 
 
*Key informant for the 
evaluation 
*Will be consulted through 
formal meetings at national 
and sub-national levels 
Ministry of Education, 
GOL 
*Involved as a cooperating 
partner of WFP 
*Specific interest school feeding 
activities 
*Key informant for the 
evaluation 
Ministry of 
Agriculture, GOL 
*Involved as a cooperating 
partner of WFP 
*Specific interest in FFW activities *Key informant for the 
evaluation 
Ministry of Health and 
Social Welfare, GOL 
*Involved as a cooperating 
partner of WFP 
*Specific interest in maternal and 
child health activities of WFP 
*Key informant for the 
evaluation 
Ministry of Planning 
and Economic Affairs, 
GOL 
*Involved as a cooperating 
partner of WFP 
*Specific interest in the various WFP 
activities in Liberia 
*Key informant for the 
evaluation 
NGO Partners *Play a key role in the 
overall implementation of 
the operation 
* Evaluation may affect the design 
and implementation of future relief 
and recovery operations in Liberia 
 
*Key informant for the 
evaluation 
UN Partners 
(FAO, UNICEF, 
WHO) 
*Involved in various 
aspects of WFP 
programme strategy and 
implementation 
 
*Evaluation may affect the design and 
implementation of future relief and 
recovery operations in Liberia 
 
*Key informants for the 
evaluation 
Communities/Benefici
aries 
*Direct interest in the 
success of the operation as 
vulnerable beneficiaries 
*Evaluation findings may influence 
future operations & improve service to 
beneficiaries 
*Key informants on issues 
regarding relevance and 
effectiveness 
Donors *Provide substantial 
financial and in-kind 
resources to the operation 
*Evaluation findings may influence 
donor attitudes regarding funding of 
WFP operations in Liberia 
*Source of information  
*Will be consulted through 
formal meetings at national 
level 
WFP Executive Board *No specific role in the 
operation 
*Interested in the evaluation as part of 
WFP’s commitment to learning and 
accountability 
*Will be kept informed on 
the results of the evaluation 
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II. Reasons for the Evaluation 
 
A. Rationale 
 
• This mid-term evaluation was foreseen as part of the OEDE biennium work plan 
for 2008-2009 and it was also foreseen in the PRRO project document to take 
place in 2008. It is intended that the lessons learned from this evaluation will 
inform the next phase of the PRRO operation and possibly the implementation of 
the new DEV Project 10733.0. The intended users of this evaluation will 
therefore include regional, country office and HQ staff involved in programme 
design and implementation.  
B. Objective 
 
11. The objective of this evaluation is two-fold. The first objective is to determine the degree to 
which stated project objectives have been achieved, and to assess the manner in which these 
have been achieved, in order be accountable for aid expenditures to stakeholders. The second 
objective is to draw lessons from the current operation in order to contribute to improved 
performance in the next phase of the Liberia PRRO, the new Dev Project 10733.0 and similar 
operations in the region.  
 
III. Scope of the Evaluation 
 
A. Scope 
 
12. In order to understand better any issues related to transition from the regional PRRO 10064.3 
to the single country Liberia PRRO, this evaluation will consider, only to the extent 
necessary, specific programme and logistics arrangements that may have been in place during 
the last six months of the regional PRRO and that may have changed with the transition to the 
Liberia PRRO. In other words, the evaluation will not evaluate the regional PRRO but only 
examine specific approaches and arrangements that might have been in place to support the 
operation in Liberia before the transition to the single-country PRRO. In order to do this, it 
will be sufficient to review the final six months of the regional PRRO as it pertains 
specifically to the Liberia operation.  
 
13. This evaluation will therefore focus on the overall arrangements in place in Liberia during the 
final six months of regional PRRO 10064.3, the transition to the single country Liberia PRRO 
10454.0 in July 2007 an the extent to which the design and implementation of the various 
components that comprise this PRRO contribute to the achievement of the stated project 
objectives, with a special emphasis on the emergency school feeding operation under the 
PRRO.  
 
14. The evaluation will focus on the period January 2007 to June 2007, covering the final six 
months of the previous regional PRRO 10064.0, and July 2007 to November 2008, covering 
the first 17 months of the Liberia PRRO 10454.0, as illustrated in Diagramme 1 below.  
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Diagram 1: Evaluation Scope 
Evaluation Scope 
<Jan-07     Jul-07   Nov-08  31 Mar-09> 
Regional PRRO 10064.3  > PRRO 10454.0      
 
 
15. The geographical scope of the evaluation will be those areas in greater Monrovia and rural 
Liberia where WFP has ongoing operations under the current PRRO. In the pre-mission 
report, the evaluation team will map out the various WFP activities in each of the 15 counties 
in the country and then define selection criteria in order to determine a representative 
sampling of areas and activities to visit during the evaluation team field work.  
 
 
Map 1: Reference map of Liberia 
 
 
 
B. Evaluability assessment 
 
16. The logical framework summary annexed to the project document is deemed less than ideal to 
guide the evaluation, for the following reasons: i) ambiguous or inconsistent wording for 
some of the stated outcomes; ii) unsuitable outcome indicators given for some outcomes; iii) 
unsuitable means of verification given for some outcomes; iv) a number of activities 
expressed as outputs rather than activities; and v) some activities are better located under a 
different strategic objective to be in line with corporate guidance.  
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17. A revised and simplified logic model has therefore been proposed by the evaluation manager 
after consultation with the Country Office (see Annex 1). The new logic model clearly 
identifies the various activities that contribute to each strategic objective and focuses on the 
corporate output and outcome indicators established in the WFP Indicator Compendium 
(Biennium 2006-2007), even if some of these indicators were pilot indicators, rather than 
additional indicators generated by the Country Office. This proposed logic model will be 
reviewed by the evaluation team during the pre-mission phase and adjusted, if necessary, in 
consultation with the Country Office.  
 
18. It is important to note that the WFP Indicator Compendium does not specify corporate 
indicators to measure impact at the goal level and the core WFP programme goal is given as 
follows: “to continue to meet the Millenium Development Goals (MDG) through food-
assisted interventions targeted to poor and hungry people.” This goal is therefore adopted as 
the over-arching goal of the Liberia operation for the purposes of the evaluation and this is 
consistent with the project document that explicitly recognizes that the PRRO contributes to 
Government of Liberia efforts to attain universal primary education (MDG 2) and to achieve 
sustainable food security (consistent with MDG 1).  
 
19. Given that this is a mid-term evaluation of an operation with ongoing activities, it is unlikely 
that the evaluation will be able to assess fully the impact of the Liberia PRRO and its 
contribution to the MDG, in particular the achievement of universal primary education and 
sustainable food security, which are highlighted in the project document. The evaluation 
team, however, will consider the scale and geographic scope of WFP activities in different 
sectors, especially the food security, health and education sectors, and the extent to which 
WFP is working with relevant Government of Liberia entities in each of these sectors to 
leverage the overall impact of its various activities, in order to determine the likely magnitude 
of the PRRO contribution toward the achievement of the MDG in Liberia.  
 
20. The Comprehensive Food Security and Nutrition Survey (CFSNS) of Oct 2006, together with 
the Crop and Food Security Assessment for Liberia (CFSA) of Feb 2006, are expected to 
provide at least some relevant baseline information related to nutrition, livelihoods and 
education. In addition, a WFP standardized school feeding survey (Jun 2007) and a WFP 
assessment of WFP support to education in Liberia (WFP, 2004) is expected to provide useful 
information for evaluating progress in the school feeding activities. During the pre-mission 
phase, the evaluation team will examine closely these survey and assessment reports to 
confirm their usefulness and appropriateness to the evaluation of the PRRO.  
 
21. The database-supported M&E system referred to in the PRRO project document is not yet 
fully functional; to supplement information available from this system the CO has created a 
programme internal audit unit to report regularly on programme compliance issues. The focus 
and reports of this unit may not address fully the need for programme data at the output and 
outcome level. This issue will be explored further during the pre-mission phase by the 
evaluation team in consultation with the CO.  
IV. Key Issues & Evaluation Questions 
 
22. The evaluation will assess WFP performance against stated project objectives in terms of the 
standard evaluation criteria of relevance, effectiveness, efficiency, sustainability and impact, 
as per the EQAS evaluation report template. The evaluation will pay particular attention to  
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cross-cutting issues such as gender and protection, especially insofar as there are design and 
implementation strategies that may minimize potential diversion of WFP resources and/or 
minimize the risk of abuse of WFP beneficiaries; the evaluation, however, will not investigate 
alleged cases of diversion and/or beneficiary abuse and if such cases arise, they will be 
referred to the Inspector General & General Oversight Services Division (OSD) for follow-
up. 
 
23. The following key issues will also be considered: 
 
• Transition from the Regional PRRO 10064.0 to the single country Liberia PRRO. 
The transition to a single country operation after multiple regional PRROs may pose 
specific challenges. The evaluation will examine issues related to LTSH costs, 
resource mobilization, pipeline management and the level of technical support 
provided by the regional bureau to support the transition.  
 
• Shift from relief to recovery. The lack of clear criteria to signal a shift from relief to 
recovery was highlighted in the 2004 evaluation of the West Africa Coastal Regional 
PRROs. The evaluation will consider the extent to which this issue has been 
addressed in the Liberia PRRO.  
 
• Utilization of relevant VAM studies in the formulation of recovery activities. The 
2004 evaluation of the West Africa Coastal Regional PRROs noted that major 
constraints facing the target populations were generally not taken into account in the 
formulation of recovery activities. The evaluation will review the various issues, 
including the limited technical and operational capacity of cooperating partners, that 
may affect the design and implementation of recovery activities.  
 
• Partial de-linking of school feeding activities from the PRRO to DEV Project 
10733.0. The evaluation will study the rationale for this decision, particularly in light 
of the ongoing WFP emergency school feeding under the PRRO, as well as some of 
the potential pitfalls and potential advantages of initiating development-oriented 
school feeding in five south-eastern counties.  
V. Evaluation Design 
A. Methodology 
 
24. The overall approach for the evaluation will be a mixed method approach that is both 
objectives-oriented and participant-oriented meaning that the focus will be on i) making clear 
the project goals and objectives and assessing the success of the operation in achieving them 
and ii) recognizing that project participants and stakeholders are key sources of both 
questions and the information to answer these questions.  
 
25. The evaluation will use a range of data collection methods such as structured document 
review, key informant interviews and focus group discussions and a combination of 
qualitative and quantitative analysis, as appropriate. During the pre-mission phase, the 
evaluation team will consider how to ensure appropriate and, to the extent possible, 
representative sampling in terms of the selection of sites to be visited and stakeholders to be 
visited during the field work.  
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26. The main sources of information include i) internal and external documents such as project 
documents, needs assessment reports, monitoring reports, evaluation reports, Government of 
Liberia poverty reduction strategy papers and the United Nations Development Assistance 
Framework for Liberia and ii) key stakeholders (see Table 1) who will be consulted widely to 
ensure that the findings and recommendations of the evaluation are based on a full and 
comprehensive understanding of diverse perspectives.  
B. Evaluation Quality Assurance System  
 
27. WFP has developed an Evaluation Quality Assurance System (EQAS) based on the UNEG 
norms and standards and good practice of the international evaluation community (ALNAP 
and DAC). It sets out process maps with in-built steps for quality assurance and templates for 
evaluation products. It also includes checklists for feedback on quality for each of the 
evaluation products including the TOR. All these tools are available with OEDE. EQAS will 
be systematically applied during the course of this evaluation and relevant documents 
provided to the evaluation team. Concerning the quality of data and information, the 
evaluation team will ensure a systematic check on the accuracy, consistency and validity of 
collected data and information.  
C. Phases and deliverables 
 
28. The evaluation phases and corresponding outputs are detailed in Diagram 2 below.  
Diagram 2: Evaluation phases and outputs 
Description Output
T L 
(days)
T M  1 
(days) 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 2 9 16 23 30
Evaluation phase
1 P re-miss io n repo rt
Briefing Briefing report 4 4
Prepare draft P re-mission report Draft pre-mission report 10 5
Revise pre-mission report Revised pre-mission report 2 0
Final pre-mission report Final pre-mission report 1 0
2 Evaluatio n M iss io n  
Prepare  field mission 1 1
Field mission Aide memoire 19 19
Field mission de-briefing De-briefing 1 1
3 Evaluatio n repo rt
Prepare evaluation report Draft evaluation report 15 10
Revise evaluation report Revised evaluation report (1) 2 1
Respond to  stakeho lder comments Completed comments matrix 2 1
Revise evaluation report Revised evaluation report (2) 2 0
4 Evaluatio n summary repo rt
Prepare evaluation summary report Draft summary report 4 0
Revise summary report Final draft summary report 1 0
Jan-09 Feb-09 Mar-09Sep-08 Oct-08 Nov-08 Dec-08
 
29. The preparatory mission, which is optional, is not planned to be carried out for this evaluation 
for the following reasons: i) ability and willingness of the CO to provide necessary data to the 
evaluation manager and evaluation team in advance of the evaluation field work; ii) limited 
budgetary resources; and iii) the familiarity of one evaluation team member with WFP 
operations, including his previous evaluation experience of WFP operations in Liberia in 
2004.  
 
30. Pre-mission report. The purpose of the pre-mission report (PMR) is two fold: (i) to review 
and clarify the TOR and present the methodology to be used to undertake the evaluation; and 
(ii) to present the preliminary findings of the desk review and identify information gaps to be 
filled with data collected during the evaluation mission. The pre-mission report is prepared by  
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the evaluation team under the responsibility of the team leader, on the basis of a desk review 
of all available documents and as per the EQAS report template. It assures the evaluation 
manager that the team has a good grasp of what is expected from the evaluation and goes on 
mission fully prepared.  
 
31. The evaluation team will determine the visit itinerary during the pre-mission phase based on 
agreed selection criteria; the visit itinerary will detail planned meetings with key stakeholders 
in the capital and during field visits and identify the operational areas are to be visited. The 
country office will advise the evaluation team on any issues related to security and 
accessibility. The evaluation team will submit the planned visit itinerary to the country office 
so that they can prepare logistics and meeting arrangements.  
 
32. Evaluation mission. Fieldwork will be undertaken in Monrovia and areas of WFP operations 
in other parts of Liberia. Fieldwork will be carried out as follows:  
 
• initial briefing with stakeholders in the capital to explain the purpose of the 
evaluation;  
 
• interviews and field visits with internal and external stakeholders in order to collect 
primary data and  
 
• de-briefing with key stakeholders in the capital to present the preliminary findings of 
the evaluation team (WFP HQ stakeholders will have the opportunity to participate in 
the de-briefing via teleconference).  
 
33. Evaluation report. The evaluation report will bring together the findings of the evaluation 
team in a concise and analytical report as per the EQAS report template. The draft report will 
be shared with stakeholders and the response of the evaluation team to these comments will 
be documented in the evaluation report.  
 
VI. Organization of the Evaluation 
 
A. Expertise of the evaluation team 
 
34. Based on a preliminary review of background documents, it is determined that the evaluation 
will need to have experience and/or expertise in the following areas: evaluation of 
humanitarian action, including programmes related to food security and nutrition; education 
and logistics. The evaluation manager will ensure that the experience and expertise of the 
evaluation team encompasses the following areas:  
 
• Evaluation & food security and nutrition. The evaluation team will have significant 
evaluation experience, combined with sound knowledge of food security and 
nutrition issues and recovery program options in a post-conflict transition context.  
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• Education. Given the fact that the food for education component of the operation 
accounts for some 71% of project resources and encompasses several different 
activities and initiatives, expertise and relevant experience is required to understand 
school feeding activities and the contribution of FFE toward recovery in a post-
conflict context. 
  
• Logistics. Pipeline management and timely delivery of commodities are essential to 
the overall success of the operation. Solid understanding of WFP logistics issues and 
constraints will ensure that adequate attention is given to the logistics support of 
programme activities.  
 
35. The team leader identified for this evaluation is an evaluation expert with very significant 
evaluation experience in a wide variety of humanitarian action programs. The team member 
identified has evaluation experience and is familiar with all aspects of WFP operations in a 
multiple contexts, due to a significant number of consultancies, including evaluation and 
appraisal work, with WFP over an extended period. Although there is a potential conflict of 
interest with the team member, given his longstanding work relationship with WFP, the 
evaluation manager believes that this issue can be managed successfully given the balanced 
team composition and the fact that the team leader has not had a previous work relationship 
with WFP.  
 
36. The evaluation team will be made aware of the code of conduct for evaluators in the UN 
system and provided with relevant documents related to the UNEG norms and standards of 
evaluation.  
 
B. WFP Stakeholders’ roles and responsibilities 
 
37. This evaluation is led by the WFP Office of Evaluation and the evaluation manager is 
responsible to  
 
• Prepare the terms of reference of the evaluation;  
• Select and recruit the evaluation team;  
• Prepare and manage the evaluation budget; organize an initial evaluation 
team briefing;  
• Organize the field mission in coordination with the Liberia Country Office; 
provide a first level of quality feedback and assurance for the evaluation 
products;  
• Disseminate reports to the various stakeholders and  
• Act as the principal interlocutor between the evaluation team, represented by 
the team leader, and WFP. 
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38. The WFP Liberia Country Office, which will host the evaluation mission for the field work, 
is responsible to 
 
• Provide data and information requested by the evaluation team 
• Provide logistics support for the evaluation team in terms of lodging and transport to and 
from the airport and to and from project areas  
• Arrange meetings with cooperating partners and government officials, as requested by the 
evaluation team and detailed in the visit itinerary 
• Participate as key informants by allocating sufficient time for meetings 
• Accompany the evaluation team to various meetings with cooperating partners and 
government officials, if requested by the team leader 
• Provide management responses to evaluation recommendations, as appropriate 
 
39. The main responsibility of the WFP Regional Bureau and WFP HQ staff is to  
 
• Provide management responses to evaluation recommendations, as appropriate.  
C. Communication 
 
40. The dissemination strategy for the evaluation includes the following: an in-country de-
briefing and presentation of preliminary findings, presentation to the WFP Executive Board 
in June 2009 and the posting of the final evaluation report and summary evaluation report on 
the WFP external website. All reports will be prepared and presented in English.  
 
D. Budget 
 
41. The overall budget for the evaluation is USD 90,000. Funds will be provided solely from 
Liberia PRRO 10454.0, specifically the budget line for direct support costs (DSC). Given the 
size of the DSC budget relative to the total PRRO budget, there is no provision of untied 
funding for this evaluation.  
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s 
o
f c
hi
ld
re
n
, 
m
o
th
er
s,
 
PL
W
H
A
 
a
n
d 
o
th
er
 
v
u
ln
er
a
bl
e 
pe
o
pl
e 
 
 
So
ci
o
-
ec
o
n
o
m
ic
 
re
co
v
er
y 
 
G
o
v
er
n
m
en
t, 
o
th
er
 
U
N
 
A
ge
n
ci
es
 
an
d 
pa
rt
n
er
 
o
rg
an
iz
at
io
n
s 
re
sp
ec
t t
he
ir 
co
m
m
itm
en
ts
 
an
d 
ac
hi
ev
e 
pl
an
n
ed
 
re
su
lts
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a
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a
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o
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er
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R
es
u
lts
-
H
ie
ra
rc
hy
 
Pe
rf
o
rm
a
n
ce
 
In
di
ca
to
rs
 
M
ea
n
s 
o
f V
er
ifi
ca
tio
n
 
A
ss
u
m
pt
io
n
 
a
n
d 
R
isk
s 
 R
ed
u
ce
d 
pr
ev
al
en
ce
 
o
f a
cu
te
 
m
al
n
u
tr
iti
o
n
 
am
o
n
g 
be
n
ef
ic
ia
ry
 
ch
ild
re
n
 
an
d 
w
o
m
en
 
   Im
pr
o
v
ed
 
n
u
tr
iti
o
n
al
 
an
d 
he
al
th
 
st
at
u
s 
o
f P
LW
H
A
 
o
n
 
tr
ea
tm
en
t 
 
Pr
ev
al
en
ce
 
o
f a
cu
te
 
m
al
n
u
tr
iti
o
n
 
am
o
n
g 
u
n
de
r 
5s
 
(as
se
ss
ed
 
u
sin
g 
he
ig
ht
,
 
w
ei
gh
t, 
ag
e 
an
d 
se
x
) (
Ta
rg
et
: 
<
 
o
 
=
 
5%
) 
R
ec
o
v
er
y 
ra
te
 
am
o
n
g 
u
n
de
r-
5 
be
n
ef
ic
ia
rie
s 
(T
ar
ge
t: 
re
co
v
er
y 
ra
te
 
>
 
70
%
) 
 
Pe
rc
en
ta
ge
 
o
f b
en
ef
ic
ia
rie
s 
in
 
H
IV
/A
ID
S 
pr
o
gr
am
m
e 
m
ai
n
ta
in
in
g 
o
r 
in
cr
ea
sin
g 
th
ei
r 
bo
dy
 
w
ei
gh
t (
Ta
rg
et
: 
70
%
) 
Tr
ea
tm
en
t a
dh
er
en
ce
 
ra
te
 
am
o
n
g 
be
n
ef
ic
ia
rie
s 
o
f H
IV
/A
ID
S 
pr
o
gr
am
m
e 
(T
ar
ge
t: 
>
70
%
) 
 
 
N
u
tr
iti
o
n
al
 
su
rv
ey
s 
u
n
de
rt
ak
en
 
by
 
W
FP
 
an
d 
pa
rt
n
er
 
o
rg
an
iz
at
io
n
s 
M
o
n
th
ly
 
M
o
n
ito
rin
g 
R
ep
o
rt
s 
pr
ep
ar
ed
 
by
 
W
FP
 
an
d 
its
 
im
pl
em
en
tin
g 
pa
rt
n
er
s 
 
SO
 
4:
 
Su
pp
o
rt
 
a
cc
es
s 
to
 
pr
im
a
ry
 
ed
u
ca
tio
n
 
in
 
ru
ra
l a
re
a
s 
o
f t
he
 
co
u
n
tr
y 
a
n
d 
re
du
ce
 
ge
n
de
r 
di
sp
a
ri
ty
 
in
 
a
cc
es
s 
to
 
ed
u
ca
tio
n
 
 
 4.
1 
Im
pr
o
v
ed
 
en
ro
lm
en
t a
n
d 
at
te
n
da
n
ce
 
ra
te
 
o
f b
o
ys
 
an
d 
gi
rls
 
in
 
pr
e-
pr
im
ar
y,
 
pr
im
ar
y 
an
d 
se
co
n
da
ry
 
ta
rg
et
ed
 
sc
ho
o
ls 
  
  
4.
2 
Im
pr
o
v
ed
 
ca
pa
ci
ty
 
to
 
co
n
ce
n
tr
at
e 
an
d 
le
ar
n
 
am
o
n
g 
bo
ys
 
an
d 
gi
rls
 
in
 
pr
e-
pr
im
ar
y,
 
pr
im
ar
y 
an
d 
se
co
n
da
ry
 
W
FP
-
as
sis
te
d 
sc
ho
o
ls 
 4.
3 
R
ed
u
ce
d 
ge
n
de
r 
di
sp
ar
ity
 
be
tw
ee
n
 
bo
ys
 
an
d 
gi
rls
 
en
ro
lle
d 
in
 
pr
e-
pr
im
ar
y,
 
pr
im
ar
y 
an
d 
se
co
n
da
ry
 
ta
rg
et
ed
 
sc
ho
o
ls 
  4.
4 
In
cr
ea
se
d 
co
o
rd
in
at
io
n
 
o
f a
ss
ist
an
ce
 
to
 
th
e 
ed
u
ca
tio
n
 
sy
st
em
 
am
o
n
g 
U
N
IC
EF
,
 
W
FP
 
an
d 
o
th
er
 
pa
rt
n
er
 
o
rg
an
iz
at
io
n
s 
u
n
de
r 
th
e 
le
ad
er
sh
ip
 
o
f t
he
 
n
at
io
n
al
 
go
v
er
n
m
en
t 
 4.
5 
In
cr
ea
se
d 
pa
rt
ic
ip
at
io
n
 
o
f p
ar
en
ts
 
in
 
m
an
ag
in
g 
sc
ho
o
l 
fe
ed
in
g 
ac
tiv
iti
es
 
 
A
bs
o
lu
te
 
en
ro
lm
en
t: 
n
u
m
be
r 
o
f b
o
ys
 
an
d 
gi
rls
 
en
ro
lle
d 
in
 
pr
e-
pr
im
ar
y,
 
pr
im
ar
y 
an
d 
se
co
n
da
ry
 
ta
rg
et
ed
 
sc
ho
o
ls*
 
A
tte
n
da
n
ce
 
ra
te
 
o
f b
o
ys
 
an
d 
gi
rls
 
in
 
pr
e-
pr
im
ar
y,
 
pr
im
ar
y 
an
d 
se
co
n
da
ry
 
ta
rg
et
ed
 
sc
ho
o
ls*
 
  
Co
m
pl
et
io
n
 
ra
te
s/r
et
en
tio
n
 
ra
te
s 
o
f b
o
ys
 
an
d 
gi
rls
 
in
 
pr
e-
pr
im
ar
y,
 
pr
im
ar
y 
an
d 
se
co
n
da
ry
 
ta
rg
et
ed
 
sc
ho
o
ls*
 
  
G
en
de
r 
ra
tio
 
in
 
pr
e-
pr
im
ar
y,
 
pr
im
ar
y 
an
d 
se
co
n
da
ry
 
ta
rg
et
ed
 
sc
ho
o
ls*
 
  
N
u
m
be
r 
o
f t
ar
ge
te
d 
sc
ho
o
ls 
as
sis
te
d 
in
 
joi
n
t p
ro
gr
am
m
es
*
 
   
N
u
m
be
r 
o
f P
TA
s 
ac
tiv
el
y 
pa
rt
ic
ip
at
in
g 
in
 
th
e 
m
an
ag
em
en
t o
f 
sc
ho
o
l f
ee
di
n
g 
ac
tiv
iti
es
 
(T
ar
ge
t: 
10
0%
) 
     
 
 
R
ep
o
rt
s 
o
n
 
re
fe
re
n
ce
 
st
u
di
es
 
an
d/
o
r 
th
em
at
ic
 
ev
al
u
at
io
n
s 
by
 
W
FP
 
 
B
as
el
in
e 
an
d 
fo
llo
w
-
u
p 
su
rv
ey
s 
M
o
n
th
ly
 
M
o
n
ito
rin
g 
R
ep
o
rt
s 
pr
ep
ar
ed
 
by
 
W
FP
 
an
d 
its
 
im
pl
em
en
tin
g 
pa
rt
n
er
s 
SO
 
5:
 
H
el
p 
G
o
v
er
n
m
en
t e
st
a
bl
ish
 
a
n
d 
m
a
n
a
ge
 
n
a
tio
n
a
l f
o
o
d-
a
ss
ist
a
n
ce
 
pr
o
gr
a
m
m
es
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R
es
u
lts
-
H
ie
ra
rc
hy
 
Pe
rf
o
rm
a
n
ce
 
In
di
ca
to
rs
 
M
ea
n
s 
o
f V
er
ifi
ca
tio
n
 
A
ss
u
m
pt
io
n
 
a
n
d 
R
isk
s 
 
En
ha
n
ce
d 
G
o
v
er
n
m
en
t c
ap
ac
ity
 
to
 
m
o
n
ito
r 
an
d 
re
sp
o
n
d 
to
 
fo
o
d 
cr
isi
s 
an
d 
m
al
n
u
tr
iti
o
n
 
     
St
re
n
gt
he
n
ed
 
co
lla
bo
ra
tio
n
 
w
ith
 
go
v
er
n
m
en
ta
l l
in
e 
M
in
ist
rie
s 
to
 
m
o
n
ito
r 
fo
o
d 
an
d 
n
u
tr
iti
o
n
 
pr
o
gr
am
m
es
 
 
N
at
io
n
al
 
fo
o
d 
se
cu
rit
y 
an
d 
n
u
tr
iti
o
n
 
m
o
n
ito
rin
g 
u
n
it 
es
ta
bl
ish
ed
 
(T
ar
ge
t: 
1) 
N
u
m
be
r 
o
f p
er
io
di
c 
re
po
rt
s 
pr
o
du
ce
d 
by
 
th
e 
n
at
io
n
al
 
fo
o
d 
se
cu
rit
y 
an
d 
n
u
tr
iti
o
n
 
m
o
n
ito
rin
g 
u
n
it 
(T
ar
ge
t: 
4 
qu
ar
te
rly
 
re
po
rt
s 
pe
r 
ye
ar
) 
  
Pe
rc
en
ta
ge
 
o
f f
o
o
d 
as
sis
ta
n
ce
 
pr
o
gr
am
m
es
 
m
o
n
ito
re
d 
w
ith
 
ac
tiv
e 
pa
rt
ic
ip
at
io
n
 
o
f G
o
v
er
n
m
en
t c
o
u
n
te
rp
ar
ts
 
(T
ar
ge
t: 
10
0%
) 
 
 
A
gr
ee
m
en
ts
 
sig
n
ed
 
be
tw
ee
n
 
W
FP
 
an
d 
lin
e 
M
in
ist
rie
s 
an
d 
o
th
er
 
go
v
er
n
m
en
ta
l i
n
st
itu
tio
n
s 
G
o
v
er
n
m
en
t r
ep
o
rt
s 
Fo
o
d 
se
cu
rit
y 
an
d 
n
u
tr
iti
o
n
 
m
o
n
ito
rin
g 
re
po
rt
s 
M
o
n
th
ly
 
M
o
n
ito
rin
g 
R
ep
o
rt
s 
pr
ep
ar
ed
 
by
 
W
FP
 
an
d 
its
 
im
pl
em
en
tin
g 
pa
rt
n
er
s 
 
O
U
TP
U
TS
 
SO
 
1:
 
Sa
v
e 
liv
es
 
o
f w
a
r-
a
ffe
ct
ed
 
po
pu
la
tio
n
s 
w
ho
 
a
re
 
cr
iti
ca
lly
 
fo
o
d 
in
se
cu
re
 
 
Ti
m
el
y 
pr
o
v
isi
o
n
 
o
f f
o
o
d 
in
 
su
ffi
ci
en
t q
u
an
tit
y 
fo
r 
ta
rg
et
ed
 
be
n
ef
ic
ia
rie
s 
in
 
co
n
fli
ct
 
an
d 
di
sa
st
er
 
af
fe
ct
ed
 
ar
ea
s 
 
N
u
m
be
r 
o
f a
ct
u
al
 
be
n
ef
ic
ia
rie
s 
re
ce
iv
in
g 
W
FP
 
fo
o
d 
as
sis
ta
n
ce
 
th
ro
u
gh
 
ea
ch
 
ac
tiv
ity
 
as
 
a 
pe
rc
en
ta
ge
 
o
f p
la
n
n
ed
 
be
n
ef
ic
ia
rie
s,
 
by
 
fe
ed
in
g 
ca
te
go
ry
,
 
ag
e 
gr
o
u
p 
an
d 
ge
n
de
r 
(T
ar
ge
t: 
10
0%
) 
A
ct
u
al
 
to
n
n
ag
e 
o
f f
o
o
d 
di
st
rib
u
te
d 
th
ro
u
gh
 
ea
ch
 
ac
tiv
ity
 
as
 
a 
pe
rc
en
ta
ge
 
o
f p
la
n
n
ed
 
di
st
rib
u
tio
n
,
 
by
 
fe
ed
in
g 
ca
te
go
ry
,
 
ag
e 
gr
o
u
p 
an
d 
ge
n
de
r 
(T
ar
ge
t: 
10
0%
) 
                      
 
M
o
n
th
ly
 
M
o
n
ito
rin
g 
R
ep
o
rt
s 
pr
ep
ar
ed
 
by
 
W
FP
 
an
d 
its
 
im
pl
em
en
tin
g 
pa
rt
n
er
s 
M
o
n
th
ly
 
W
FP
 
Fo
o
d 
D
ist
rib
u
tio
n
 
R
ep
o
rt
s 
SO
 
2:
 
Pr
o
te
ct
 
liv
el
ih
o
o
ds
, 
su
pp
o
rt
 
re
ha
bi
lit
a
tio
n
 
o
f p
ro
du
ct
iv
e 
a
ss
et
s 
a
n
d 
en
ha
n
ce
 
re
sil
ie
n
ce
 
to
 
sh
o
ck
s 
 
   
O
th
er
 
ba
sic
 
n
ee
ds
 
o
f r
ef
u
ge
es
 
ar
e 
m
et
 
by
 
o
th
er
pa
rt
n
er
 
o
rg
an
iz
at
io
n
s 
          
O
th
er
 
pa
rt
n
er
 
o
rg
an
iz
at
io
n
s 
pr
o
v
id
e 
co
m
pl
em
en
ta
ry
 
ag
ric
u
ltu
ra
l i
n
pu
ts
 
an
d 
qu
al
ifi
ed
 
tr
ai
n
er
s                
Co
m
pl
em
en
ta
ry
 
as
sis
ta
n
ce
 
is 
pr
o
v
id
ed
 
by
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R
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-
H
ie
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Pe
rf
o
rm
a
n
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In
di
ca
to
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M
ea
n
s 
o
f V
er
ifi
ca
tio
n
 
A
ss
u
m
pt
io
n
 
a
n
d 
R
isk
s 
2.
1.
1 
Fo
o
d 
su
pp
o
rt
 
pr
o
v
id
ed
 
to
 
be
n
ef
ic
ia
rie
s 
o
f a
ss
et
 
cr
ea
tio
n
 
an
d 
in
co
m
e-
ge
n
er
at
io
n
 
ac
tiv
iti
es
 
w
ith
 
a 
fo
cu
s 
o
n
 
w
ar
-
af
fe
ct
ed
 
an
d 
fo
o
d 
in
se
cu
re
 
co
m
m
u
n
iti
es
 
2.
1.
2 
Se
ed
 
pr
o
te
ct
io
n
 
pr
o
v
id
ed
 
in
 
co
lla
bo
ra
tio
n
 
w
ith
 
o
th
er
 
ag
en
ci
es
 
di
st
rib
u
tin
g 
ag
ric
u
ltu
ra
l i
n
pu
ts
 
to
 
re
ce
n
tly
 
re
se
ttl
ed
 
ho
u
se
ho
ld
s 
 
2.
1.
3 
Fo
o
d 
pr
o
v
id
ed
 
to
 
w
o
m
en
 
an
d 
m
en
 
re
gi
st
er
ed
 
in
 
su
pp
o
rt
ed
 
sk
ill
s-
tr
ai
n
in
g 
co
u
rs
es
 
   2.
2.
1 
In
cr
ea
se
d 
aw
ar
en
es
s 
o
n
 
pr
o
te
ct
io
n
 
iss
u
es
 
by
 
fe
m
al
e 
an
d 
m
al
e 
be
n
ef
ic
ia
rie
s 
 
N
u
m
be
r 
o
f b
en
ef
ic
ia
rie
s 
pa
rt
ic
ip
at
in
g 
in
 
as
se
t-
bu
ild
in
g 
an
d 
in
co
m
e-
ge
n
er
at
io
n
 
ac
tiv
iti
es
 
as
 
a 
pe
rc
en
ta
ge
 
o
f p
la
n
n
ed
 
be
n
ef
ic
ia
rie
s 
di
sa
gg
re
ga
te
d 
by
 
ge
n
de
r 
an
d 
pr
o
jec
t c
at
eg
o
ry
 
(T
ar
ge
t: 
10
0%
) 
A
ct
u
al
 
to
n
n
ag
e 
o
f f
o
o
d 
di
st
rib
u
te
d 
th
ro
u
gh
 
ea
ch
 
ac
tiv
ity
 
as
 
a 
pe
rc
en
ta
ge
 
o
f p
la
n
n
ed
 
di
st
rib
u
tio
n
 
by
 
pr
o
jec
t c
at
eg
o
ry
 
(T
ar
ge
t: 
10
0%
) 
    
N
u
m
be
r 
o
f a
w
ar
en
es
s/t
ra
in
in
g 
se
ss
io
n
s 
o
rg
an
iz
ed
 
o
n
 
pr
o
te
ct
io
n
-
re
la
te
d 
iss
u
es
 
by
 
W
FP
 
an
d 
its
 
pa
rt
n
er
 
o
rg
an
iz
at
io
n
s 
(T
ar
ge
t: 
20
 
pe
r 
ye
ar
) 
 
M
o
n
th
ly
 
M
o
n
ito
rin
g 
R
ep
o
rt
s 
pr
ep
ar
ed
 
by
 
W
FP
 
an
d 
its
 
im
pl
em
en
tin
g 
pa
rt
n
er
s 
M
o
n
th
ly
 
W
FP
 
Fo
o
d 
D
ist
rib
u
tio
n
 
R
ep
o
rt
s 
 
SO
 
3:
 
Su
pp
o
rt
 
th
e 
im
pr
o
v
ed
 
n
u
tr
iti
o
n
 
a
n
d 
he
a
lth
 
st
a
tu
s 
o
f c
hi
ld
re
n
, 
m
o
th
er
s,
 
PL
W
H
A
 
a
n
d 
o
th
er
 
v
u
ln
er
a
bl
e 
pe
o
pl
e 
 
Ti
m
el
y 
pr
o
v
isi
o
n
 
o
f n
u
tr
iti
o
u
s 
fo
o
d 
in
 
su
ffi
ci
en
t q
u
an
tit
y 
to
 
ta
rg
et
ed
 
be
n
ef
ic
ia
rie
s 
v
u
ln
er
ab
le
 
to
 
n
u
tr
iti
o
n
 
an
d 
he
al
th
 
ris
ks
 
         
In
cr
ea
se
d 
aw
ar
en
es
s 
o
n
 
H
IV
/A
ID
S 
pr
ev
en
tio
n
 
an
d 
PM
TC
T 
am
o
n
g 
ta
rg
et
ed
 
be
n
ef
ic
ia
rie
s 
 
N
u
m
be
r 
o
f a
ct
u
al
 
be
n
ef
ic
ia
rie
s 
re
ce
iv
in
g 
W
FP
 
fo
o
d 
as
sis
ta
n
ce
 
as
 
a 
pe
rc
en
ta
ge
 
o
f p
la
n
n
ed
 
be
n
ef
ic
ia
rie
s,
 
by
 
fe
ed
in
g/
ac
tiv
ity
 
ca
te
go
ry
,
 
ag
e 
gr
o
u
p 
an
d 
ge
n
de
r 
(T
ar
ge
t: 
10
0%
) 
A
ct
u
al
 
m
et
ric
 
to
n
s 
o
f f
o
o
d 
di
st
rib
u
te
d 
th
ro
u
gh
 
ea
ch
 
ac
tiv
ity
 
as
 
a 
pe
rc
en
ta
ge
 
o
f p
la
n
n
ed
 
di
st
rib
u
tio
n
 
by
 
ac
tiv
ity
 
ca
te
go
ry
 
(T
ar
ge
t: 
10
0%
) 
Pe
rc
en
ta
ge
 
o
f m
ic
ro
n
u
tr
ie
n
t-
fo
rt
ifi
ed
 
fo
o
d 
de
liv
er
ed
 
th
ro
u
gh
 
W
FP
-
su
pp
o
rt
ed
 
n
u
tr
iti
o
n
al
 
in
te
rv
en
tio
n
s 
(T
ar
ge
t: 
10
0%
 
o
f f
o
o
d 
co
m
m
o
di
tie
s 
th
at
 
ca
n
 
be
 
fo
rt
ifi
ed
) 
  
N
u
m
be
r 
o
f t
ra
in
in
g 
se
ss
io
n
s 
in
 
H
IV
/A
ID
S 
pr
ev
en
tio
n
 
an
d 
PM
TC
T 
u
n
de
rt
ak
en
 
by
 
W
FP
 
an
d 
pa
rtn
er
 
o
rg
an
iz
at
io
n
s 
fo
r 
ta
rg
et
ed
 
be
n
ef
ic
ia
rie
s 
(T
ar
ge
t: 
20
 
pe
r 
ye
ar
) 
           
 
 
M
o
n
th
ly
 
M
o
n
ito
rin
g 
R
ep
o
rt
s 
pr
ep
ar
ed
 
by
 
W
FP
 
an
d 
its
 
im
pl
em
en
tin
g 
pa
rt
n
er
s 
M
o
n
th
ly
 
W
FP
 
Fo
o
d 
D
ist
rib
u
tio
n
 
R
ep
o
rt
s 
 
SO
 
4:
 
Su
pp
o
rt
 
a
cc
es
s 
to
 
pr
im
a
ry
 
ed
u
ca
tio
n
 
in
 
ru
ra
l a
re
a
s 
o
f t
he
 
co
u
n
tr
y 
a
n
d 
re
du
ce
 
ge
n
de
r 
di
sp
a
ri
ty
 
in
 
a
cc
es
s 
to
 
ed
u
ca
tio
n
 
 
o
th
er
 
o
rg
an
iz
at
io
n
s 
(G
o
v
er
n
m
en
t, 
U
n
ite
d 
N
at
io
n
s 
an
d 
o
th
er
 
pa
rt
n
er
s) 
to
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Annex 4: List of Persons Met and Itinerary 
 
List of People Met  
 
Monrovia 
 
Government of Liberia 
 
Ministry of Agriculture 
 
Dr J. Chris Toe, Minister 
Mr James B. Logan, Deputy Minister 
 
Ministry of Education 
 
Dr Joseph D.Z. Korto, Minister 
Mr Matthew G. Zarzar, Deputy Minister for Administration – designate 
Mr James F. Andrewes, Assistant Minister 
Ms Felicia Sackey Due-Sumah, Assistant Minister/Instruction, Bureau of Secondary 
Education 
Mr Alfred S. Suna, Director, Division of School Feeding 
Mr Christian G Tabla, Sr., Director of Agriculture and Environmental Education 
 
Ministry of Health and Social Welfare 
 
Dr Walter T. Gwenigale, Minister 
Dr Barniga Dahn, Deputy Minister  
Dr Saye D. Baawo, Director, Family Health Division 
Ms Stellah C. Subah, Nutrition Unit, Family health Division  
 
Ministry of Public Works 
 
Mr Loseni Dunzo, Minister 
 
Embassies and Missions 
 
European Commission 
 
Mr Koen Henckaerts, ECHO Field Expert 
Mr William K.C. Kawalawu, Sr., Senior Programme Officer, ECHO 
 
Germany 
 
Ms Ilse Lindemann-Macha, Ambassador 
 
Switzerland 
 
Mr Thomas Frey, Senior Advisor, West Africa and Sahel, Swiss Agency for Development 
and Cooperation 
 
Mr Fritz Steinemann, Country Director, Swiss Agency for Development and Cooperation 
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Ms Susan Summer, SOS, Swiss Agency for Development and Cooperation 
USA 
 
USAID 
 
Ms Pamela White, Mission Director, USAID, Liberia 
Ms Zema Semunegus, Regional Food for Peace Officer, USAID, Dakar 
Ms Dromone Masiko, Food Aid Development Specialist, Food for Peace, USAID, Dakar 
Ms Sharon Pauling, Programme Officer, USAID, 
 Liberia 
Mr Joe-Hoover Gbadyu, Economic Growth Office, USAID 
 
United Nations Agencies 
 
FAO 
 
Dr Winfred N.O. Hammond, FAO Representative in Liberia 
Mr James W. Perlum, Assistant Representative/Administration 
 
Office of the UN Resident Coordinator 
 
Mr Jordan Ryan, Deputy Special Representative of the Secretary General 
Ms Malin Herwig, Special Assistant to the UN Resident Coordinator 
 
UNDP 
 
Mr Bakonam Sam, Deputy Regional Representative, Operations 
 
UNHCR 
 
Ms Monika Brulhart, Deputy Representative 
Ms Kate Makanga, Programme Officer 
 
UNICEF 
 
Ms Susan N. Ngongi, Deputy Representative 
 
United Nations Mission in Liberia 
 
Mr Andrea Tamagnini, Director, Reintegration, Rehabilitation and Recovery Unit 
 
WFP 
 
Mr Louis Imbleau, Country Director 
Mr Taban Lokonga, Deputy Country Director 
Ms Rosio Godomar, Senior Programme Officer 
Mr Mohamed A. Gadir Musa, Senior Logistics Office 
Ms Claudia Ahpoe, VAM Officer 
Mr Brian Ahpoe, Finance Officer 
Mr Peter Van Orden, Field Security Advisor  
Mr Amos Ballayan, M&E Officer/ Reports Officer 
Mr Aaron Sleh, Pipeline Officer 
Ms Rita Johnson, Gender/Protection/SEA 
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Mr Sallieu Bah, Logistics Officer 
Mr Prince Roberts, COMPAS 
 
Mr Solomon Lloyd, Logistics Assistant 
 
Non-Governmental Organisations/Cooperating Partners 
 
Action Contre la Faim 
 
Ms Berengere de Penanster, Head of Mission 
Ms Alexandra Rutishauser, Nutrition and Care Practices Coordinator 
 
ADRA 
 
Mr Paul Lutke, Country Director 
Mr Jerry N. Doe, Programme Manager 
 
ANDP  
 
Mr Abraham G. Zhara, Programme Manager 
Mr Boima K. Johnson, Programme Officer 
 
CRS 
 
Mr Sean Gallagher, Country Director 
Mr Larry A. Doe, Programme Manager 
Mr Jasper Vande Reep, Programme Manager 
 
ELWA Hospital 
 
Ms Pate K. Chon, Programme Manager 
Mr Anthony Wallace, Programme Officer 
 
Firestone Hospital 
 
Ms Frances Morgan, Programme Officer 
Mr James S. Momo Sr., Programme Officer 
 
LCL 
 
Mr Mitchell E. Togbah, Programme Manager 
 
LIURD 
 
Mr Yusufu Kaba, Executive Director 
 
LOAF 
Ms Cleopatra Watkins-Johnson, Programme Manager 
 
MSF/B 
 
Ms Marthe J. Dennis, Programme Manager  
 
Norwegian Refugee Council 
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Mr Carsten Hansen, Country Director 
 
Mr Zeljiko Todorovic, Project Manager 
Mr Mustapha Koroma, Programme Officer 
 
Samaritan’s Purse 
 
Mr Kendell Kauffeldt, Country Representative 
Mr Edward T. Swaray, Programme Manager 
Mr Eleation T. Topor, Programme Officer 
 
Save the Children (UK) 
 
Mr Anteneh G. Michael, Programme Manager 
Ms Hilary Flumo, Programme Officer 
 
Visions in Action 
 
Mr Stephen Miller, Country Director 
Mr Nat Barnard, Deputy Country Director 
Ms Jamila White, Programme Manager, Lofa 
 
Bomi County 
 
Government of Liberia 
 
Liberia Government Hospital, Tubmanburg 
 
Mr Fatu H. Sheriff, Medical Supervisor 
Mr Davidson O. Rogers, Hospital Administrator 
Mr Muhammad M. Dukuly, Clinical Supervisor/Focal Point for HIV/AIDS, Bomi County 
Ms Jemit O. Paye, HIV Coordinator  
Mr Lysia M. Gray, Supervisor (SMU) 
Mr George B. Gooper, C.H.O.-TB 
 
Eric Z. Zinnah Community Elementary School 
 
Mr Ambulai Ambrose Corneh, Principal 
Mr Samuel D. Jallah, School Feeding Supervisor 
 
Samuel D. Hills Elementary School 
 
Mr Dabah Johnson, Principal 
Mr James D. Mambu, Teacher and Food Supervisor 
 
Tubmanburg Accelerated Learning Programme 
 
Mr Boalkai Zinnah, Principal 
 
Beh Town Youth Education Training Centre 
 
Mr Anthony S. Kamara, Head  
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Non-Governmental Organisations/Cooperating Partners 
 
 (ANDP) 
 
Mr Moses B. Fomba, Medical Supervisor 
Ms Evonne F. Jackson, Therapeutic Feeding Centre 
Elizabeth Doe, Nurse 
 
WFP 
 
Mr Moses Ojota, Head Central Sub-Office 
 
Bong County 
 
Government of Liberia 
 
County Education Office 
 
Mr. Joseph Kapu, County Education Officer 
 
County Health Team 
 
Dr. Jefferson Sibley, Chief of Medical Staff 
 
J F. Clarke Kindergarten School 
 
Ms. Nowai Kapu, School Principal 
Ms. Theresa Quannah, School Feeding Manager 
 
N. V. Massaquoi Public School 
 
Mr. Stephen Fredrick, School Principal 
Mr. Solomon Joe, School Feeding Manager 
 
Phebe Hospital 
 
Mr. Kerson Saykor, Hospital Administrator 
Mr. Victor Padmoore, Chaplain & Commodity storekeeper  
Ms. Marie Padmoore , Coordinator, PMTCT 
Mr. Anderson M. K. Flomo Sr., HIV/ADS Counselor 
Ms. Belekula D. Jagbor, HIV/AIDS Counselor 
Ms. Dolo Lablah, HIV/AIDS Counselor 
Mr. Alphonso Koffa, Screener 
Ms. Esther Dymacole, Head Nurse 
Mr. Daniel M. Karbah, Nurse 
Mr. Wallace Tolon, Nurse 
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Non-Governmental Organisations/Cooperating Partners  
 
Bong Youth for Development Agriculture Project 
 
Mr. Mark Dowee – Project Chairman 
Mr. Arthur Bondo – CO Chairman 
Mr. Togbah Varpilah – Advisor 
Ms. Oretha Juwle – UNMIL/RRR Project Supervisor 
Mr. Allen Kromah – Reintegration Officer (LRRRC) 
 
Samaritan’s Purse 
 
Ms. Eleatian T. Topor – Programme Coordinator (Bong)  
Ms. Nessie Massaquoi – Field Supervisor 
Mr. Daniel F. Swaray – Reporting Officer 
 
Grand Gedeh County 
 
Government of Liberia 
 
Residence of the County Superintendent 
 
Mr. Christopher Bailey, County Superintendent 
 
Office of the County Superintendent 
 
Mr. Nyanbio Seoh, County Development Superintendent 
 
County Education Office 
 
Mr. Washington Gbeyon, Acting County Education Officer 
Mr. James Dweh, School Feeding Focal Person 
Mr. Samuel Seon, Statistician 
 
County Health Team 
 
Dr. Fred Amagashe, County Health Officer 
Ms. Martha Desuah, Nursing Director 
Mr. Nackey Kohn, Nutrition Supervisor 
Mr. Amos Duolo, Clinical Supervisor 
 
G. Alphonso Gaye Foundation School 
 
Mr. Nathaniel Nyanway, Vice-Principal 
 
Myers Elementary School 
 
Mr. P. Gaye Sarwuo, Principal 
Mr. James Dweh, MOE (School Feeding Focal Person) 
 
MOA Seed Rice and Plantain Sucker Multiplication Centre 
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Mr. Lawrence Yarhe, District Agriculture Officer 
 
Pokor Elementary School 
 
Mr. Sampson Saydee, Principal 
 
R. B. Richardson Community School 
 
Mr. Shelton J. Seidi, Principal 
 
Suah Memorial School 
 
Ms. Annie Suah-Dennis, Principal 
 
Toe Memorial Institute 
 
Mr. Edward P. Nimley, Principal 
Mr. William D. Monroe, Vice-Principal 
Mr. Richard Cheyee, PTA Chairman 
 
Toe Town Clinic 
 
Ms. Agnes Sohn, MCH Supervisor 
 
Zai Town Clinic 
 
Mr. Patrick Dowayee, Registrar 
Ms. Elizabeth Blawuo, Nurse Aid 
 
Non-Governmental Organisations/Cooperating Partners 
 
Zuayah Swamp Project 
 
Mr. John N. Goyee, Chairman 
Mr. Alex Whyee, Assistant Secretary 
Mr. Peter Cheyee, Secretary 
 
WFP 
 
Mr. George Osoo, Head of Sub-Office 
 
Grand Kru County 
 
Government of Liberia 
 
Behwan Clinic 
 
Mr Samuel J. Lee, Physician Assistant 
 
Newakan Clinic 
 
Mr Alfred Saydee, Dispenser 
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FSLI Participants 
 
Mr Isaac G. Nyeman, Sr. 
 
Lofa County 
 
Government of Liberia 
 
County Education Office 
 
Mr B. Smallwood Davis, Assistant County Education Officer 
Bazigizia Public School 
 
Mr John Sumo, Acting Principal 
Mr Watta Zayzay, Teacher 
Mr Massayan Jalah, ex-Principal 
Mr John Mawato, parent 
 
Gorlu Elementary and General High School  
 
Mr Sam T. Gleh, Principal 
Mr Buster K. Livingstone, Vice-Principal 
Mr Albert Kerkula, School Feeding Manager  
 
Kolahun Central High School 
 
Mr Michael L. Senesie, Principal 
Mr Dominic H. Malay, Vice-Principal 
 
Kolahun Hospital 
 
Dr Gafar Alawode, Project Coordinator 
Mr Michael H. Kesselley, Nutrition Coordinator  
 
Mama Dukuly Public School 
 
Mr Wilfred M. Sirleaf, Principal 
 
Non-Governmental Organisations/Cooperating Partners 
 
Pentecostal Mission 
 
Mr Peter Kolubal, OIC, Zenalormai Clinic 
 
FSLI Participants 
 
Mr David Bliton 
Mr Morris Dukuly 
Mr Zayee Dukuly 
Mr Jerry Johnson 
Mr Mohammed Kommeb 
Ms Sando Laulah 
Mr Thomas Wulbah 
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WFP 
 
Ms Josephine Foley-Koiwu, Programme Assistant 
 
Maryland County 
 
Government of Liberia 
 
County Education Office 
 
Mr Jacob H. Brown, Acting County Education Officer 
Mr Abraham K. Dennis, District Education Officer, Harper District # 2 
Mr Paul H. Dio Appleton, Sr., Logistic Officer 
 
Cavallo Public School 
 
Mr Sampson Woast, Principal 
Ms Elizabeth Vithon, Teacher 
Ms Beniton Collins, Teacher 
Mr Nyema James, PTA Chairman 
 
Pullah Public School 
 
Mr S. Jefferson Howe, Principal 
Mr M.L.C. Clark, Vice-Principal 
Mr Benedict S. Stemn, Teacher 
 
United Nations Agencies 
 
UNHCR 
 
Mr David Karp, Head of Field Office, Harper 
 
Barraken 2 FSLI 
 
Mr N’guesson Konan 
Mr Marcellin Konan 
 
Barraken 2 FSLI 
 
Ms Roseline Appleton 
 
Barraken Refugee Village 
 
Mr Gmend Toh, Chef du Village  
 
WFP 
 
Ms Theresa Nyeka, Programme Assistant 
 
Nimba County 
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Government of Liberia 
 
County Health Office 
 
Mr. Ernest S. Kennedy, Hospital Administrator 
Mr. Isaac B. Cole, County Surveillance Officer  
Mr. C. Paul Nyanzee, Community Health Supervisor 
Mr. John Momo, Nutritionist 
Mr. Elijah S. Beglac, Store Keeper 
Mr. James Nehmah, Assistant Store Keeper 
 
Gbanquoi Public School 
 
Mr. Wonokay Yarkpah, Principal 
Mr. George S. Gondoe, Vice Principal 
Mr. Marvin Yeabo, Registrar 
Mr. Garziawon Willie, Teacher 
Mr. Pastor Paye G. Leelah, Teacher 
Mr. Jackson Kermue, Teacher 
Ms. Martina in Martina Suowah, Teacher 
Mr. Samuel M. Gaye, Teacher 
 
Non-Governmental Organisations/Cooperating Partners 
 
Karnwee Clinic 
 
Mr. Rudeen Sandolo, Registered Nurse 
Ms. Esther Y. Barkpei, Midwife /MCH Supervisor 
Mr. Kelvin Gboe, Vaccinator 
 
MSF/Switzerland Clinic 
 
Ms. Helena Weh-Johnson, MCH Supervisor 
Ms. Roseline Sahnduo, Assistant MCH Supervisor  
Mr. Joseph Yelemay, EPI Supervisor  
Mr. Brice Fleurang, Log/Administrator 
Mr. Joseph F. Wolobah, Store Keeper 
 
Saclepea Refugee Camp 
 
Ms. Pandora King, Protection Assistant, UNHCR 
Ms. Karen Domah, Social Worker, Liberian National Red Cross  
Mr. Thomas Holder, Field Monitor, LRRRC 
Mr. James Deah, Field Monitor, LRRRC 
 
WFP 
 
Ms. Bhawana Pradhan, Head of Sub-Office 
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River Gee County 
 
Government of Liberia 
 
Fish Town Demonstration School 
 
Mr. Gabriel Jarsor, Vice-Principal 
Mr. Kennedy Geegbea, Teacher 
 
Fish Town Health Center 
 
Ms. Doris Saylee, Certified Midwife 
 
Flewroken Public School 
 
Mr. Joseph D. Bohlen, County Education Officer  
Mr. Aloysius S. Doe, Principal 
Hon. Jacob Q. Chea, Paramount Chief/PTA member 
Mr. Peter Doe, Town Elder/PTA member 
Mr. Sammie Tweh, PTA member 
 
Pronoken Elementary and Junior High School 
 
Mr. Alexander T. Tweh, Principal 
Mr. Andrew W. Tweh, Registrar 
Mr. S. Weah The, School Food Manager 
Ms. Janet Kocker, Cook 
Ms. Gbalee Tweh, Cook 
Ms. Cecelia Wesseh, Cook 
 
Tweh Jaiklay Elementary & Jr. High School 
 
Mr Joseph Bohlen, County Education Officer 
Mr. Anthony Chea, Administrative Assistant, Office of the County Education Officer 
Mr Napoleon McCarey, Ministry of Education 
Mr Joseph A. Chede, District Education Officer  
Mr Alfred T. Sackor, District Education Officer 
Mr James Jallah Toe, District Education Officer  
Mr Theodore T. Walker, District Education Officer 
Mr Edwina Massaquoi, Medical Mundal  
Mr James Manneh, Officer in Charge (NAFAPD) 
Mr Torpo T. The, School Principal  
Mr John Jarh, Teacher  
Mr Toe S. Keh, Teacher  
Mr Jericho Nyan,Teacher  
Mr Victor Ireland, Project Officer (CARITAS) 
Mr Eric Folee, Field Officer (Cede) 
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Annex 5: Evaluation Mission Itinerary 
  
Sunday 2 November  
 
Evaluation team arrives Monrovia 
Monday 3 November Meeting with Country Director 
Briefing from Country Office 
Meeting with Ms Claudia Ahpoe, VAM Officer, WFP 
Meeting with SDC 
Tuesday 4 November Meeting with Ms Rosio Godomar, Senior Programme Officer, WFP 
Meeting with ECHO 
Meeting with MOA 
Meeting with German Ambassador 
Meeting with USAID 
Wednesday 5 November Meeting with MPW 
Meeting with MOH 
Meeting with UNHCR 
Meeting with FAO 
Thursday 6 November Meeting with Mr Amos Ballayan, M&E Officer, WFP 
Meeting with UNICEF 
Meeting with Ms Claudia Ahpoe, VAM Officer, WFP 
Meeting with Ms Rosio Godomar, Senior Programme Officer, WFP 
Friday 7 November Bomi County: 
Liberia Government Hospital, Tubmanburg 
Eric Z. Zinnah Community Elementary School 
Samual D. Hills Elementary Public School 
Tubmanburg ALP School 
Beh Town Youth Education Training Centre  
Return Monrovia 
Saturday 8 November Meeting with Cooperating Partners: School Feeding 
Meeting with Cooperating Partners, Nutrition 
Meeting with LRRC 
Sunday 9 November Travel to Bong County Travel to Lofa County 
Monday 10 November Bong County: 
 
N. V. Massaquoi Public School, 
Gbarnga City 
J F. Clarke Kindergarten School, 
Gbarnga City 
Bong Youth for Development 
Agriculture Project, Gbarnga 
City 
Samaritan’s Purse, Gbarnga City  
Phebe Hospital, Suakoko 
County Health Team, Suakoko 
County Education Office, 
Gbarnga City 
Lofa County: 
 
Zenalormai Clinic 
Mama Dukuly Public School, 
Zenalormai 
Bazigizia Public School 
Kolahun Hospital 
Kolahun Central High School 
County Education Office, 
Voinjama 
 
 
 
 
 
Tuesday 11 November Nimba County: 
Saclepea Refugee Camp, Saclepea 
MSF/Switzerland Clinic, Saclepea 
Karnwee Clinic, Karnwee Town 
County Health Office, 
Sanniquellie City 
Johnny Voker Elementary 
School, Saclepea 
Lofa County: 
FSLI Participants, Mementa Village 
Gorlu Elementary and General 
High School 
Gorlu FSLI Participants 
 
Return to Monrovia 
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Wednesday 12 November  Nimba County: 
Gbanquoi Public School 
Myers Elementary School, B’hai 
Bah Town 
Pokor Elementary School, Banna 
Town 
Toe Memorial Institute, Toe 
Town 
Toe Town Clinic 
Zuayah Swamp Project 
Grand Kru County: 
Behwan Clinic 
Newakan Women Cassava 
Project 
Newakan Clinic 
Thursday 13 November Grand Gedeh County: 
R. B. Richardson Community 
School, Zwedru City 
G. Alphonso Gaye Foundation 
School, Zwedru City 
Suah Memorial School, Zwedru 
City 
MOA Seed Rice and Plantain 
Sucker Multiplication, Zwedru 
City 
Zai Town Clinic 
County Education Office, Zwedru 
City 
County Health Team, Zwedru 
City 
Office of the County 
Superintendent, Zwedru City 
Residence of the County 
Superintendent, Zwedru City 
Maryland County: 
Wartaken Help Yourself (FSLI) 
Cavallo Public School 
Pullah Public School 
Barraken 2 (FSLI) 
Barraken 1 (FSLI) 
Barraken Refugee Village 
UNHCR, Harper 
 
Friday 14 November River Gee County: 
Flewroken Public School 
Pronoken Elementary and Junior 
High School 
Fish Town Demonstration School 
Fish Town Health Centre 
Tweh Jaiklay Elementary and 
Junior High School, Fish Town 
Maryland County: 
County Education Office 
 
Return Monrovia 
 
Meeting with Mr Aaron Sleh, 
Pipeline Officer, WFP 
Saturday 15 November Return Monrovia Meeting with WFP Logistics Unit 
Meeting with Mr Brian Ahpoe, 
Finance Officer, WFP 
Sunday 16 November Draft Aide Memoire  
Monday 17 November Draft Aide Memoire 
Meeting with DSRSG 
Tuesday 18 November Debriefing WFP 
Wednesday 19 November Debriefing Donors 
Debriefing Cooperating Partners 
Debriefing United Nations Partners 
Debriefing Government 
Evaluation team departs Monrovia 
 
 
  
Full Report of the Evaluation of Liberia PRRO 10454.0 
 83 
 
 
Annex 6: Ration composition for each activity of PRRO 10454.0 
Ration scale and commodities (grams/beneficiary/day) 
 Cereals 
(bulgur 
wheat) 
CSB Pulses Vegetable 
Oil 
Sugar Salt Total No. Feeding 
Days/Month 
Refugees 420 50 50 30  5 555 30 
School meals 150  30 10  5 195 22 
Girls Take Home 
Ration 
833 
(25 
kg/month) 
  61 (2 
kg/month) 
  894 30 
FFW 2,000  400 125   2,525 25 
FFT 200  60 25   285 30 
TB patients 370 50 40 25 10 5 500 30 
HIV/AIDS 700 300 375 150 100  1,625 30 
Institutional 
Feeding 
370  40 25 10 5 500 30 
Therapeutic 
Feeding - children 
 100  30 20  150 30 
Therapeutic 
Feeding - 
caretakers 
420 50 50 30 20  570 30 
Supplementary 
Feeding 
 250  25 20  295 30 
MCH  250  25 20  295 30 
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Annex 7: Food Insecurity, Child Malnutrition and School Enrolment by County 
Food Insecurity by 
County Malnutrition rates among Children under 5 
Total Proportion of 
Children 6 – 18 years 
Enrolled in School 
Greater than 60% More than 10% wasted More than 45% stunted Less than 60% 
Bomi  Grand Kru Grand Bassa 
Lofa Grand Gedeh River Gee Bomi 
River Gee Grand Bassa Nimba Gbarpolu 
Grand Kru    
Between 50 – 59% 8 – 10% wasted 40 – 45% stunted 60 – 70% 
Gbarpolu Sinoe Bomi Margibi 
Bong River Gee Grand Bassa Cape Mount 
Nimba  Bong Nimba 
Sinoe  Sinoe  
  Maryland  
  River Cess  
Between 40 – 49% 6 – 8% wasted 35- 40% stunted 70 – 80% 
Montserrado Margibi Grand Gedeh Montserrado 
River Cess Montserrado Margibi Bong 
Grand Gedeh Nimba  Lofa 
Maryland   River Gee 
   Sinoe 
Less than 40% Less than 6% wasted Less than 35% stunted More than 80% 
Cape Mount Maryland Cape Mount River Cess 
Margibi Bomi Montserrado Maryland 
Grand Bassa Lofa Lofa Grand Kru 
 Gbarpolu Gbarpolu Grand Gedeh 
 Cape Mount   
Source: CFSNS (2006) 
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